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AgendaAgenda
FY 97 Business Plan:FY 97 Business Plan:

              DCMD East                              1300 - 1345DCMD East                              1300 - 1345

        DCMD West                             1345 - 1430        DCMD West                             1345 - 1430

        DCMD International               1430 - 1500        DCMD International               1430 - 1500

(break)(break)            1500 - 1515           1500 - 1515

        Headquarters                           1515 - 1600        Headquarters                           1515 - 1600

Management Councils:Management Councils:
        DCMD East                              1600 - 1610        DCMD East                              1600 - 1610

        DCMD West                             1610 - 1620        DCMD West                             1610 - 1620

        DCMD International               1620 - 1630        DCMD International               1620 - 1630

        Headquarters                           1630 - 1645        Headquarters                           1630 - 1645

Action Items                             Action Items                             1645 - 17001645 - 1700
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Defense Contract Management 
District East

Monthly Management Review
(MMR)

July 15, 1997

COL William A. MacKinlay, USA
Commander



5

Resource Management

Business Performance Metric East
• • Budget Execution

• • Total Summary Green
• • Direct Green
• • Reimbursable Red

• • Manpower
• • Total (FTE Execution) Red

May 97 data DCMDE

Performance Topic
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FY97 DCMDE Execution
a/o 31 May 97

Summary Chart

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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$Mil

Authorized Plan Obligations Expenditures

Authorized 221 221 221 332 332 332 384 387.4 387.4 487.3 487.3 487.3

Plan 43 80.5 122.5 162.1 197.4 240.3 279.6 319.7 361.7 407.5 444 487.3

Obligations 43 81.2 123 165.7 202.6 240.5 281 319.5

Expenditures 14.7 65.5 97.9 131.5 165.2 199.2 233.6 285.3

Auth (PBAS #10):                     $487.3 M
Plan Obs (MOP 31 May97):    $ 319.7M
Actual Obs (MOP 31 May 97): $ 319.5M

Obligations/Plan: 99.9%
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Budget Execution A/O 31 May 97
Summary Chart

Status:  Green Obligations/Plan = $319.5 / 319.7 = 99.9%

Comments:

o  Within quarterly authorization of $387.4M, obligations under
 plan by $.2M

DCMDE
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Resource Management

Business Performance Metric East
• • Budget Execution

• • Total Summary Green
• • Direct Green
• • Reimbursable Red

• • Manpower
• • Total (FTE Execution) Red

May 97 data DCMDE

Performance Topic
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
0

100

200

300

400

500
$Mil

Authorized Plan Obligations

Authorized 137.9 137.9 137.9 248.9 248.9 248.9 300.5 303.9 303.9 403.9 403.9 403.9

Plan 34.8 66.1 101.3 134 162.7 198.8 230.9 264.1 299.3 337.8 367.4 403.9

Obligations 34.8 66.2 101 134.8 165.1 196.5 230.3 262.7

FY97 DCMDE Execution
a/o 31 May 97
Direct Dollars

Auth (PBAS #10):                     $403.9M
Plan Obs (MOP 31 May 97):      $264.1M
Actual Obs (MOP 31 May  97):  $262.7 M

   Obligations/Plan:  99.5%
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Budget Execution A/O 31 May 97
Direct Chart

Status:  Green         Obligations/Plan = $262.7 / 264.1M = 99.5%

Comments:

o  Within authorization of $303.9M, obligations $1.4M under plan.

o  Obligation of 3rd quarter SLUC, Longhaul communications, and 
    Postal bills in June will bring quarterly obligations closer to plan. 

DCMDE
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Resource Management

Business Performance Metric East
• • Budget Execution

• • Total Summary Green
• • Direct Green
• • Reimbursable Red

• • Manpower
• • Total (FTE Execution) Red

May 97 data DCMDE

Performance Topic
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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Authorized Plan Earnings

FY97 DCMDE Execution
a/o 31 May 97

Reimbursables

Auth (PBAS #10):   $83.4M
Plan (MOP 31 May 97):   $55.6M
Earnings (MOP 31 May 97):   $56.8M

Earnings/plan: 102.3%
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Budget Execution A/O 31 May 97
Reimbursables

Status: Red            Earnings / Plan = $56.8/55.6M = 102.3%

Comments:
o  May earnings $6.17M, FYTD $56.8M vs Plan $55.6M

o  Recent months Reimbursable earnings have been lower than plan.
oo  FYTD earnings at 102.3% still reflect the fact that earnings
         were higher than plan October through January.
oo  Projected adjustments will further reduce earnings by $1.2M.
oo  Letter issued 12 Jun 97 to selected DCMCs to review reimb. operation.

ooo Ensure input of all reimbursable hours.

o
oo  FMS earnings are the key component showing decline.
oo  FY97 plan will be revised downwards.

DCMDE
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Resource Management

Business Performance Metric East
• • Budget Execution

• • Total Summary Green
• • Direct Green
• • Reimbursable Red

• • Manpower
• • Total (FTE Execution) Red

May 97 data DCMDE

Performance Topic
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DCMDE
FY97 DCMDE FTE Execution

a/o 31 May 97

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
7000

7200

7400

7600

7800

Authorized Planned YTD Actual

Authorized 7448 7448 7419 7419 7419 7412 7412 7424 7424 7424 7424 7424

Planned 7638 7495 7435 7403 7379 7367 7350 7364 7365 7388 7401 7398

YTD Actual 7638 7482 7428 7395 7378 7361 7359 7354

Actual/Plan: 99.9 %
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FTEs Execution
a/o 31 May 97

   Status: Red                          FY97 FTEs Goal = 7424

Comments:

o  Actual 7354 vs plan 7364, variance of -10.

o  Current projection indicates we will miss our FY97 goal by 26.
oo  Summer hires, where value added.
oo Unexpected recent losses nearly offset hiring gains.

o  Informal HQ notice of additional FTEs: FTE goal would be 7436
oo  Software Center +4;  Baltimore   +8
oo  Too far into FY97 to effect full FTE impact.
oo  FY97 goal would be missed by 38.. 

DCMDE
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Performance Metric                                                                 DCMD   East

Mission Performance

1.  Right Item - Conforming Items                                                                                                         N/R

   A  Design Defects (ECPs & W/Ds) (3.10.1 & 3.10.1.1)                                                                    Yellow

   B  Packaging Discrepancies (3.4.1)                                                                                                      N/R

   C  Adopted Software Recommendations                                                                                             Yellow

2.  Right Time - On Time Contractor Delivery (3.7.1)                                                                            N/R

   A  Customer Priority  List (CPL) Coverage (3.7.2)                                                                             Green

   B  Engineering Change Cycle Time (3.10.2.2)                                                                                    Green

   C  Schedule Slippage’s on Major Programs (3.12.2.1)                                                                         N/R

   D  Shipping Document Cycle Time (3.5.2)                  N/R

3.  Right Price - Cost Savings & Avoidance's (1.4.1)                                                                             N/R

   A  ROA On Property From Plant Clearance  (4.3.1)                                              Green

   B  Negotiation Cycle Time (2.2.2)                  N/R

   C  UCA Definitization (2.2.2.1)                                                                                                           Red

   D  Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1)                  Green

   E  Open Overhead Negotiations (4.4.1)                                                                                                Red

   F  Cost Overruns on Major Programs (3.12.1.4)                                                                                   N/R

   G  $ Value of Lost/Damaged/Destroyed Govt Property (3.2.1)                                                            Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3)                                                         Green

    A  Repeat Requests for Early CAS (1.2.3.1)                                                                                  Green

N/R Not Rateable
N/A Not Applicable

Special Topic

DCMDE
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RIGHT ITEM
Conforming Items

# Usable Lab Tested Items/# Lab Tested X 100

•   No current failures to report
•   DCMC HQ  Process Owner has recommended
    using a feedback system similiar to trailer cards

Business Plan Reference: 1.2.1

STATUS:      N/R FY97 Goal: Increase 5% over FY96

DCMDE Special Topic
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Performance Metric                                                                 DCMD   East

Mission Performance

1.  Right Item - Conforming Items                                                                                                         N/R

   A  Design Defects (ECPs & W/Ds) (3.10.1 & 3.10.1.1)                                                                    Yellow

   B  Packaging Discrepancies (3.4.1)                                                                                                      N/R

   C  Adopted Software Recommendations                                                                                             Yellow

2.  Right Time - On Time Contractor Delivery (3.7.1)                                                                            N/R

   A  Customer Priority  List (CPL) Coverage (3.7.2)                                                                             Green

   B  Engineering Change Cycle Time (3.10.2.2)                                                                                    Green

   C  Schedule Slippage’s on Major Programs (3.12.2.1)                                                                         N/R

   D  Shipping Document Cycle Time (3.5.2)                  N/R

3.  Right Price - Cost Savings & Avoidance's (1.4.1)                                                                             N/R

   A  ROA On Property From Plant Clearance  (4.3.1)                                              Green

   B  Negotiation Cycle Time (2.2.2)                  N/R

   C  UCA Definitization (2.2.2.1)                                                                                                           Red

   D  Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1)                  Green

   E  Open Overhead Negotiations (4.4.1)                                                                                                Red

   F  Cost Overruns on Major Programs (3.12.1.4)                                                                                   N/R

   G  $ Value of Lost/Damaged/Destroyed Govt Property (3.2.1)                                                            Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3)                                                         Green

    A  Repeat Requests for Early CAS (1.2.3.1)                                                                                  Green

N/R Not Rateable
N/A Not Applicable

Performance Topic

DCMDE
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96OCT 96NOV 96DEC 97JAN 97FEB 97MAR 97APR 97MAY

MAJOR/CRITICAL RFWs & RFDs PER 1000 KTS     

RIGHT ITEM
DESIGN DEFECTS

DESIGN DEFECTS PER 1000 KTS
CUMULATIVE AVERAGE

FY97 GOAL:  .261

DCMDE
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RIGHT ITEM
    Design Defects Waivers and Deviations

Major/Critical Waivers & Deviations /  Number of Contracts Times 1000

STATUS: YELLOW FY 97 GOAL: 0.261 M/C W&Ds / 1K Contracts

Monthly Activity

• FY 97 Actual: 0.274 W&Ds per 1K Contracts

• MAY 1997: 0.253 M/C W&Ds Per 1K Contracts

• 63 Major/Critical W&Ds Processed During May 1997

• 6 CAOs Account for 73% (46) of W&Ds

Business Plan Reference 1.2.1.1

DCMDE
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RIGHT ITEM  
Design Defects Waivers and Deviations

Major/Critical Waivers & Deviations /  Number of Contracts Times 1000

FY 97 GOAL: 0.261 M/C W&Ds / 1K Contracts

Business Plan Reference 1.2.1.1

DCMC
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RIGHT ITEM
    Design Defects Waivers and Deviations

Major/Critical Waivers & Deviations /  Number of Contracts Times 1000

STATUS: YELLOW FY 97 GOAL: 0.261 M/C W&Ds / 1K Contracts

Yearly Data Review
Technical Data Package Issues - Jan through Dec 1996

• MICOM  -  31 W&Ds
• BAT EMD Seeker Issues
• Seeker problems expected to be resolved before LRIP build

•ASC  - 12 W&Ds
• No TDP issues identified

• TACOM - 16 W&Ds
•TDP issues still being investigated

Business Plan Reference 1.2.1.1

DCMDE
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Performance Metric                                                                 DCMD   East

Mission Performance

1.  Right Item - Conforming Items                                                                                                         N/R

   A  Design Defects (ECPs & W/Ds) (3.10.1 & 3.10.1.1)                                                                    Yellow

   B  Packaging Discrepancies (3.4.1)                                                                                                      N/R

   C  Adopted Software Recommendations                                                                                             Yellow

2.  Right Time - On Time Contractor Delivery (3.7.1)                                                                            N/R

   A  Customer Priority  List (CPL) Coverage (3.7.2)                                                                             Green

   B  Engineering Change Cycle Time (3.10.2.2)                                                                                   Green

   C  Schedule Slippage’s on Major Programs (3.12.2.1)                                                                         N/R

   D  Shipping Document Cycle Time (3.5.2)                  N/R

3.  Right Price - Cost Savings & Avoidance's (1.4.1)                                                                             N/R

   A  ROA On Property From Plant Clearance  (4.3.1)                                              Green

   B  Negotiation Cycle Time (2.2.2)                  N/R

   C  UCA Definitization (2.2.2.1)                                                                                                           Red

   D  Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1)                  Green

   E  Open Overhead Negotiations (4.4.1)                                                                                                Red

   F  Cost Overruns on Major Programs (3.12.1.4)                                                                                   N/R

   G  $ Value of Lost/Damaged/Destroyed Govt Property (3.2.1)                                                            Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3)                                                         Green

    A  Repeat Requests for Early CAS (1.2.3.1)                                                                                  Green

N/R Not Rateable
N/A Not Applicable

Performance Topic

DCMDE
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Right Item
 Adopted Software Recommendations

% Made =  # of Recommendations made prior to Code & Unit Test * 100
       # of Recommendations made

% Adopted = # of Recommendations adopted prior to Code & Unit Test * 100
               # of Recommendations made prior to Code & Unit Test

Business Plan Reference: 1.2.1.4
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STATUS:   Yellow
% Made Goal: ³ 65% of Recommendations made prior to Code & Unit Test
% Adopted Goal: ³ 30% of Recommendations Adopted prior to Code & Unit Test

% Recommendations Made

DCMDE
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Business Plan Reference: 1.2.1.4

STATUS: Yellow

Right Item
 Adopted Software Recommendations

% Made =  # of Recommendations made prior to Code & Unit Test * 100
       # of Recommendations made

% Adopted = # of Recommendations adopted prior to Code & Unit Test * 100
               # of Recommendations made prior to Code & Unit Test

% Made Goal: ³ 65% of Recommendations made prior to Code & Unit Test
% Adopted Goal: ³ 30% of Recommendations Adopted prior to Code & Unit Test
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•  Worked with AQOF in establishing new MMR measurement
•  60% Major Comments Accepted

•Completed development of SPECS version 1.02 software and
  anticipate training to be completed by August 29, 1997

Business Plan Reference: 1.2.1.4

STATUS: Yellow

Right Item
Adopted Software Recommendations

% Made =  # of Recommendations made prior to Code & Unit Test * 100
       # of Recommendations made

% Adopted = # of Recommendations adopted prior to Code & Unit Test * 100
               # of Recommendations made prior to Code & Unit Test

% Made Goal: ³ 65% of Recommendations made prior to Code & Unit Test
% Adopted Goal: ³ 30% of Recommendations Adopted prior to Code & Unit Test

DCMDE
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Performance Metric                                                                 DCMD   East

Mission Performance

1.  Right Item - Conforming Items                                                                                                         N/R

   A  Design Defects (ECPs & W/Ds) (3.10.1 & 3.10.1.1)                                                                    Yellow

   B  Packaging Discrepancies (3.4.1)                                                                                                      N/R

   C  Adopted Software Recommendations                                                                                             Yellow

2.  Right Time - On Time Contractor Delivery (3.7.1)                                                                            N/R

   A  Customer Priority  List (CPL) Coverage (3.7.2)                                                                             Green

   B  Engineering Change Cycle Time (3.10.2.2)                                                                                    Green

   C  Schedule Slippage’s on Major Programs (3.12.2.1)                                                                         N/R

   D  Shipping Document Cycle Time (3.5.2)                  N/R

3.  Right Price - Cost Savings & Avoidance's (1.4.1)                                                                              N/R

   A  ROA On Property From Plant Clearance  (4.3.1)                                              Green

   B  Negotiation Cycle Time (2.2.2)                  N/R

   C  UCA Definitization (2.2.2.1)                                                                                                           Red

   D  Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1)                  Green

   E  Open Overhead Negotiations (4.4.1)                                                                                                Red

   F  Cost Overruns on Major Programs (3.12.1.4)                                                                                   N/R

   G  $ Value of Lost/Damaged/Destroyed Govt Property (3.2.1)                                                            Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3)                                                         Green

    A  Repeat Requests for Early CAS (1.2.3.1)                                                                                  Green

N/R Not Rateable
N/A Not ApplicableDCMDE
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Performance Metric                                                                 DCMD   East

Mission Performance

1.  Right Item - Conforming Items                                                                                                         N/R

   A  Design Defects (ECPs & W/Ds) (3.10.1 & 3.10.1.1)                                                                    Yellow

   B  Packaging Discrepancies (3.4.1)                                                                                                      N/R

   C  Adopted Software Recommendations                                                                                             Yellow

2.  Right Time - On Time Contractor Delivery (3.7.1)                                                                            N/R

   A  Customer Priority  List (CPL) Coverage (3.7.2)                                                                             Green

   B  Engineering Change Cycle Time (3.10.2.2)                                                                                    Green

   C  Schedule Slippage’s on Major Programs (3.12.2.1)                                                                         N/R

   D  Shipping Document Cycle Time (3.5.2)                   N/R

3.  Right Price - Cost Savings & Avoidance's (1.4.1)                                                                              N/R

   A  ROA On Property From Plant Clearance  (4.3.1)                                              Green

   B  Negotiation Cycle Time (2.2.2)                  N/R

   C  UCA Definitization (2.2.2.1)                                                                                                           Red

   D  Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1)                  Green

   E  Open Overhead Negotiations (4.4.1)                                                                                                Red

   F  Cost Overruns on Major Programs (3.12.1.4)                                                                                   N/R

   G  $ Value of Lost/Damaged/Destroyed Govt Property (3.2.1)                                                            Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3)                                                         Green

    A  Repeat Requests for Early CAS (1.2.3.1)                                                                                  Green

N/R Not Rateable
N/A Not Applicable

Performance Topic

DCMDE
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RIGHT PRICE
UCA DEFINITIZATION

% OF UCAs ON-HAND > 180 DAYS

FY97 GOAL:  10%

DCMDE
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Right Price
UCA Definitization

(% of UCAs On-Hand > 180 Days) 
 

STATUS:                  RED

o May 97 Overage  -  23.6% (641/2713). Top Ten CAOs with  68.6%

o Total Undefinitized UCA $’s (000’s)
       Army            Navy        Air Force          Other            Total
      $46,287      $741,811      $227,357         $13,551      $1,029,006

o Total Overage Undefinitized UCA $’s (000’s)
       Army            Navy        Air Force          Other            Total
      $55             $270,843     $94,506             $3,890      $369,294

o Percentage of Overage Dollars:  35.9%

o Top Ten CAO’s:  Percentage of Overage Dollars:  73.0%

Business Plan Reference: N/A

FY97 Goal: 10%

DCMDE

(Nine)

(Nine)



32Business Plan Reference: N/A

Right Price
UCA Definitization

(% of UCAs On-Hand > 180 Days) 
 

STATUS:                  RED FY97 Goal: 10%

DCMDE

 District Staff Actions:
 o  District POC has been briefed by DCMC Boston on their
     program for expediting definitization of change orders on
     C & T orders and is preparing a package for export to other
     CAOs.
 o  District POC will be reviewing Customer Asset Visibility
     (CAV) Program DCMC Orlando is using to monitor
     repairable assets for possible export to other CAOs with
     O & R workload.
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OVERAGE UNDEFINITIZED CONTRACTUAL ACTIONS (UCAs)

DCMDE TOP TEN CAOs (FY97 GOAL: 10%)

NOTE: TOTAL TOP TEN 440/OVERAGE DISTRICT 641=68.6%

GRUME GRUBE ORL DAY BOS LMM GELYN LMSAN BIRM NONE
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FY 97 GOAL 10%

Right Price
UCA Definitization

 UCA GET WELL PLAN
 STATUS:                  RED FY97 Goal: 10%

DCMDE
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Performance Metric                                                                 DCMD   East

Mission Performance

1.  Right Item - Conforming Items                                                                                                         N/R

   A  Design Defects (ECPs & W/Ds) (3.10.1 & 3.10.1.1)                                                                    Yellow

   B  Packaging Discrepancies (3.4.1)                                                                                                      N/R

   C  Adopted Software Recommendations                                                                                             Yellow

2.  Right Time - On Time Contractor Delivery (3.7.1)                                                                            N/R

   A  Customer Priority  List (CPL) Coverage (3.7.2)                                                                             Green

   B  Engineering Change Cycle Time (3.10.2.2)                                                                                   Green

   C  Schedule Slippage’s on Major Programs (3.12.2.1)                                                                         N/R

   D  Shipping Document Cycle Time (3.5.2)                  N/R

3.  Right Price - Cost Savings & Avoidance's (1.4.1)                                                           N/R

   A  ROA On Property From Plant Clearance  (4.3.1)                                              Green

   B  Negotiation Cycle Time (2.2.2)                  N/R

   C  UCA Definitization (2.2.2.1)                                                                                                           Red

   D  Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1)                  Green

   E  Open Overhead Negotiations (4.4.1)                                                                                                Red

   F  Cost Overruns on Major Programs (3.12.1.4)                                                                                   N/R

   G  $ Value of Lost/Damaged/Destroyed Govt Property (3.2.1)                                                            Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3)                                                         Green

    A  Repeat Requests for Early CAS (1.2.3.1)                                                                                  Green

N/R Not Rateable
N/A Not Applicable

Special Topic

DCMDE
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Right Price
Open Overhead Negotiations

 

DCMDE
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Right Price
Open Overhead Negotiations

Business Plan Reference: 1.3.1.1 

STATUS:                 RED FY97 Goal: Average of 2 yrs per location
(about 800 open years DCMC-wide)

 

DCMDE

o May 97 open overhead years -  946
oo Open years >2 years old -  451 

o District/OHC Teaming
oo CAO Visits
oo Internal Strategy Meetings

o Management Councils - District Energizing at CAOs
o Letter to the field with reporting requirements, June 17, 1997

oo Burndown plan requested from each CAO
oo CAP will be required for years >2 years old 

o Expediting Audits with DCAA Regional Directors 
o District POC to recommend changes to AMS data screens
o In process of establishing an Overhead newsletter for CAOs   
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Right Price
Open Overhead Negotiations (4.4.1)

 

DCMDE
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Performance Metric                                                                    DCMD   East

Mission Performance (Con’t)

   B  % Contractors on Contractor Alert List (CAL) (2.1.1.2)                  N/R

   C  Single Process Initiative (1.2.4)                      Green

   D  Preaward Survey Timeliness (2.1.2)  Green

   E  Amount Of DoD Property(3.2.1.1)                                                                                                       N/R

   F  Excess Property (3.2.1.2)                                                                                                                     Green

   G  Delay Forecast Coverage (3.7.1.1)                                                                                                       N/R

   H  Delay Forecast Timeliness (3.7.2.1)                                                                                                     N/R

   I   Delay  Forecast Accuracy (3.7.1.2)                                                                                                        N/R

5.  Right Reception - Customer Satisfaction (3.11.1.1)                         Green

   A  Service Standards (1.3.1)   N/R

   B  Trailer Cards (3.11.1.2)                                       Green

6.  Right Efficiency - Contracts per FTE (1.1.8)   N/A

   A  Contract Closeout (4.2.2.2)                                             Green

   B  Canceling Funds (TBD)                                                                                                                         Red

   C  Termination Actions (4.1.2.)    Red

 7.Right Talent - Training Hours (1.8.1.)                      Green

   A  DAWIA Certification (1.8.1.2)    Green

   B  Course Completion (1.8.1.1)                                                                                                                  Green

   C  Training Quota Usage (1.8.1.3)    Green

N/R Not Rateable
N/A Not Applicable

Performance Topic

DCMDE
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41Business Plan Reference: Task 1.3.1 

STATUS:                 RED

o  Goal of $0 canceling at FY end requires red status code
    throughout the year

o  District total ULO, FY 97 baseline:          $791.6M
 oo District total ULO, as of May 97:      $500.6M
 oo Decrease/positive trend continues
 oo Reduced by 36.8% thus far

Right Efficiency
Canceling Funds

FY 97 Goal:  $0 Canceling Funds

DCMDE
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Business Plan Reference: Goal 1.3.1

Right Efficiency
Canceling Funds

o  Process drivers identified/confirmed by CAO reports
       oo  Delay in contractor invoice/voucher submissions
       oo  Open overhead years
       oo  Disbursement posting errors/erroneous adjustments
       oo  Obligation/deobligation posting errors
       oo  Proration method of progress payment disbursement/liquidation
       oo  Terminations for Convenience, Bankruptcies, & Litigation
       oo  Lack of contract payment instructions
       oo  Lack of PCO awareness, differing objectives between procurement
             and administration offices
o  Particpated in HQ working group with other Districts, 24-26 June
       oo  Follow-up VTC (HQ/Districts/DFAS) held on 01 July
       oo  Effort ongoing to devise method of measuring actual funds at risk

DCMDE
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Performance Metric                                                                    DCMD   East

Mission Performance (Con’t)

   B  % Contractors on Contractor Alert List (CAL) (2.1.1.2)                  N/R

   C  Single Process Initiative (1.2.4)                      Green

   D  Preaward Survey Timeliness (2.1.2)  Green

   E  Amount Of DoD Property(3.2.1.1)                                                                                                       N/R

   F  Excess Property (3.2.1.2)                                                                                                                     Green

   G  Delay Forecast Coverage (3.7.1.1)                                                                                                       N/R

   H  Delay Forecast Timeliness (3.7.2.1)                                                                                                     N/R

   I   Delay  Forecast Accuracy (3.7.1.2)                                                                                                        N/R

5.  Right Reception - Customer Satisfaction (3.11.1.1)                         Green

   A  Service Standards (1.3.1)   N/R

   B  Trailer Cards (3.11.1.2)                                       Green

6.  Right Efficiency - Contracts per FTE (1.1.8)   N/A

   A  Contract Closeout (4.2.2.2)                                             Green

   B  Canceling Funds (TBD)                                                                                                                         Red

   C  Termination Actions (4.1.2.)    Red

 7.Right Talent - Training Hours (1.8.1.)                     Green

   A  DAWIA Certification (1.8.1.2)    Green

   B  Course Completion (1.8.1.1)                                                                                                                  Green

   C  Training Quota Usage (1.8.1.3)    Green

N/R Not Rateable
N/A Not Applicable

Performance Topic

DCMDE
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Right Efficiency
Termination Actions

Termination for Convenience Cycle Time
 

STATUS:

Business Plan Reference: Task 1.3.1.2

FY97 Goal: Cycle Time < 730 Days

FY97 Goal: Zero Dockets with
Termination Date prior to 1/1/95

GREEN

RED

o  Two Measures
o  Cycle Time Metric - Green
     oo  Applies Only to  Dockets with a Termination Date after 1/1/95
           ooo  Goal <730 Days; Achievable Goal
           ooo  May Cycle Time 448 Days

o  Closeout Goal - Red
     oo  Do Not Anticipate Achieving ‘‘0’’ Open Dockets at end of
           Fiscal Year with Termination Date Prior to 1/1/95

DCMDE
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Right Efficiency
Termination Actions

Termination for Convenience Cycle Time
 

Business Plan Reference: Task 1.3.1.2

STATUS:                    Red FY97 Goal (Sep 30, 1997): Zero Dockets On Hand with
Termination Date prior to 1/1/95

o  Do not Anticipate Achieving “0” Open Dockets with Termination Date prior to 1/1/95

oo  63 Projected Closing Beyond Sep 97 Goal

oo  District Counsel and Plant Clearance effort requested to assist where possible

oo  Letter to Commanders w/TSOs to recognize accomplishments and continue

      emphasis on settlement
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Special Topic

Unreconcilable Contracts

DCMDE
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UNRECONCILABLE CONTRACTS 

 

Special Topic

STATUS:                 RED FY97 Goal: Close By APR 97

           CAO                            # Contracts             Closed               Balance
DCMC Baltimore                   6 5                 1

DCMC Detroit 1 1                 0

DCMC Indianapolis 4 4                 0

DCMC Lockheed Sanders 1 1                 0

DCMC LM Del Valley 3 2                 1

DCMC Pittsburgh 2 2                 0
DCMC Raytheon 2 2                                0

DCMC Reading 1 1                 0

DCMC Springfield 4 2                                2

DCMC Stratford 2 1                 1

DCMC Syracuse 1 1                 0

                                                        27                         22                         5

DCMDE
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UNRECONCILABLE CONTRACTS 
KEY ISSUES

Special Topic

DCMDE

•DFAS Actions
   -  Adjustments / Reversals to ACRNs required on three (3)
     contracts.

•Replacement Funds Required

•Awaiting concurrence of Buying Activity
   - TACOM to determine if the money to be refunded by the
    contractor can be recycled or offset.
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UNRECONCILABLE CONTRACTS 

CORRECTIVE ACTION

Special Topic

DCMDE

• Working  with DFAS-CO-JN Project Officer
(L. TUTTLE) to expedite actions.

•DFAS following up with Buying Activities on
Replacement Funds.
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Performance Improvement

1997 Business Plan - Performance Goals East

• • (1.1.1)  Continually improve process to help customers craft better contracts
and make better contractor selections (EARLY CAS)

Green

• • (1.2.1)  Increase the percentage of items (source inspected) conforming to
product specifications

Yellow

• • (1.2.2)  Improve by 5% over the FY 96 baseline, the number of contract line
items delivered to the original delivery schedule

N/R

• • (1.2.3)  Increase overall DCMC ROI by 10% over the FY 96 baseline Yellow
• • (1.3.1)  Continually improve all facets of the contract close-out process  such

that not more than 20 percent of physically completed contracts are overage
for closeout

Red

• • (2.1.1)  Incrementally expand JLC Acquisition Pollution Prevention
Initiative to additional contractor sites

Green

• • (2.1.2)  Establish, maintain, and improve dynamic surveillance process that
senses and satisfies customer needs (DELIVERY DELINQUENCIES)

Green

• • (2.1.3)  Continue to identify/define and implement actions necessary to
ensure that DCMC is positioned to remain a key player in the DoD
acquisition process in the 21st century

N/A

• • (2.1.4)  Improve the effectiveness and efficiency of all our communication
efforts (INTRA-DCMC COMMUNICATIONS)

Green

• • (2.1.5)  Continually improve/enhance organization & processes that deliver
quality products/services (INTERNAL PROCESS STANDARDIZATION)

Green

May 97 data DCMDE

Already Discussed
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Performance Improvement

1997 Business Plan - Performance Goals East

• • (1.1.1)  Continually improve process to help customers craft better contracts
and make better contractor selections (EARLY CAS)

Green

• • (1.2.1)  Increase the percentage of items (source inspected) conforming to
product specifications

Yellow

• • (1.2.2)  Improve by 5% over the FY 96 baseline, the number of contract line
items delivered to the original delivery schedule

N/R

• • (1.2.3)  Increase overall DCMC ROI by 10% over the FY 96 baseline Yellow
• • (1.3.1)  Continually improve all facets of the contract close-out process  such

that not more than 20 percent of physically completed contracts are overage
for closeout

Red

• • (2.1.1)  Incrementally expand JLC Acquisition Pollution Prevention
Initiative to additional contractor sites

Green

• • (2.1.2)  Establish, maintain, and improve dynamic surveillance process that
senses and satisfies customer needs (DELIVERY DELINQUENCIES)

Green

• • (2.1.3)  Continue to identify/define and implement actions necessary to
ensure that DCMC is positioned to remain a key player in the DoD
acquisition process in the 21st century

N/A

• • (2.1.4)  Improve the effectiveness and efficiency of all our communication
efforts (INTRA-DCMC COMMUNICATIONS)

Green

• • (2.1.5)  Continually improve/enhance organization & processes that deliver
quality products/services (INTERNAL PROCESS STANDARDIZATION)

Green

May 97 data DCMDE

Already Discussed

Already Discussed
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals East

• • (2.1.6)  Support info technology initiatives by deploying 90% of projects
selected in the IRM plan on schedule (INFORMATION TECHNOLOGY
INITIATIVES)

Green

• • (2.1.7)  Develop/deploy small quantity of outcome-oriented performance
measures which best portray performance of core processes (METRICS)

Green

• • (2.1.8)  Package DCMC-wide data for the customer in a comprehensive,
timely, and user-friendly manner (PACKAGING DCMC DATA)

Green

• • (2.2.1)  Use the results of Performance Based Staffing Assessment to better
structure and utilize the workforce

Green

• • (2.3.1)  Improve mission and support processes by conducting management
control reviews and annual USA; incorporate areas for improvement into
planning process

Green

• • (2.3.2)  Assess organizational performance through the accomplishment of
30 IOAs during FY 97

Green

• • (2.3.3) Benchmark the Distributed  Computing Process Green
• • (2.3.4)  Explore the use of Alternate Oversight approaches and other

methods to enhance operational efficiency at various CAO locations
Green

• • (2.3.5)  Refine internal assessment (INTERNAL ASSESSMENT) NA
• • (3.1.1)  Reduce facilities costs - bring footage

2
 of office space into compliance

w/ DLA standard - move offices from leased space into DoD space
Red

• • (3.1.2)  Reduce number of high grade positions (14/15/SES) by 4% DCMC-
wide

Green

May 97 data DCMDE

Performance Topic
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Performance Goal 3.1.1
Facility Costs

Status:          Red

DCMDE

Reduce facilities costs by bringing the square footage of office space into
compliance with the DLA standard average of 130 square feet per person and
by moving offices from leased space into DoD space

o VTC was held on May 15, 1997 with DLA HQ & DCMDW

o DLA HQ sent directions as to “what” DCMDE should do to
achieve their Goal.

o There are mitigating circumstances that require some offices to
retain more space than needed.  This is being evaluated on a case by
case basis.

o At present, DCMDE is working on a plan to reduce facilities costs
by bringing sq footage into compliance with DLA Std Avg and by
moving offices from leased space into DoD space.

FY97 Goal:  Reduce Facility Costs
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Performance Goal 3.1.1
Facility Costs

Status          RED

DCMDE

o As in the past, all Space Requests (SF 81) are submitted to meet
DLA Std. Avg of 130 S. F. per person.for lease renewals or
relocations.  Examples:

o DCMC Reading

o DCMC Baltimore-Norfolk

o DCMC Baltimore

o We are continuing to look for opportunities to relocate to DoD
Space, consolidate, or return excess space.

o On June 24, 1997 we requested SLFA’s to submit a plan to
conform with this goal and to evaluate their space utilization to meet
these requirements.

FY97 Goal: Reduce Facility Costs
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals East

• • (3.1.3)  Increase civilian supervisory ratio to 13:1 Red
• • (3.1.4)  Prepare for DBOF (DBOF CHALLENGE) Yellow
• • (3.2.1)  Develop and implement an integrated management system Green
• • (3.3.1)  Improve elements of the work environment that enhance employees’

well being, satisfaction, and productivity
Green

• • (4.1.1)  Maintain overall customer satisfaction level greater than 4.0 (1-6
scale) across ACAT PMs/PCOs and Commodity Managers/PCOs

Green

• • (4.1.2)  Field activities continue to solicit customer satisfaction information
via Trailer Cards

Green

• • (4.2.1)  Implement Risk Management in reimbuesable budget process..... Green
• • (5.1.1)  Establish, maintain, and improve a strategic workforce development

system that addresses current and future skills needed to satisfy customer
requirements (WORKFORCE SKILLS)

Green

• • (5.2.1)  Increase the percent of eligible organizations having partnership
agreements and/or partnership councils

Green

May 97 data DCMDE

Action Item
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Supervisory Ratio
A/O 31 May 97

Oct Nov Dec Jan Feb Mar Apr May
5
6
7
8
9

10
11
12
13
14
15

Oct Nov Dec Jan Feb Mar Apr May

11.62:1 11.66:1 11.61:1 11.56:1 11.58:1 11.62:1 11.80:1 11.75:1

GOAL 13:1

Jun Action Item #1DCMDE
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Performance Goal 3.1.3

STATUS:                 RED

DCMDE

  Non-Sup   Supvs   Ratio

 
District Average: May 31, 97           6902            580        11.75:1

o  ON-GOING ACTIONS TO IMPROVE RATIO:
   oo  Infrastructure Reductions
   oo  TAG Reorganizations
   oo  Other Structural Reorganizations
   oo  Reclassification of Supervisory Counsels to Non-Supervisory
   oo  Letter to Selected CAOs/DCMDE HQ Offices

o  ACTION TO PURSUE:
    oo  Implementation of OPM Work Leader Grade Evaluation Guide

Goal 13:1

Supervisory Ratio
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8 CAO Drivers

    

Performance Goal 3.1.3

STATUS:                 RED Goal 13:1

Supervisory Ratio

1.  DCMC GEAE, Lynn, MA

2.  DCMC Raytheon

3.  DCMC Northrop Grumman, Bethpage

4.  DCMC Lockheed Martin Defense Sytems, MA

5.  DCMC Michoud Stennis

6.  DCMC GEAE, Cincinnati, OH

7.  Industrial Analysis Support Office

8.  DCMDE-HQ
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SUPERVISORY RATIO:  ANALYSIS (continued)

o  ON-GOING ACTIONS’ IMPACT ON TOTAL SUPVS:  580

    oo  INFRASTRUCTURE REDUCTIONS(NJ, PA) -5 SUPVS

    oo  TAG REORGS APPROVED (6) -4 SUPVS

    oo  OTHER STRUCTURAL REORGS APPROVED (6) -6 SUPVS

    oo  SUPVS COUNSELS TO NON-SUPVS              -14 SUPVS

o  SUPV RATIO UPON COMPLETION OF ABOVE ACTIONS:

NON-SUP SUPVS RATIO
   6931    551   12.58

DCMDE Performance Goal 3.1.3

STATUS:                 RED Goal 13:1

Supervisory Ratio
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals East

• • (3.1.3)  Increase civilian supervisory ratio to 13:1 Red
• • (3.1.4)  Prepare for DBOF (DBOF CHALLENGE) Yellow
• • (3.2.1)  Develop and implement an integrated management system Green
• • (3.3.1)  Improve elements of the work environment that enhance employees’

well being, satisfaction, and productivity
Green

• • (4.1.1)  Maintain overall customer satisfaction level greater than 4.0 (1-6
scale) across ACAT PMs/PCOs and Commodity Managers/PCOs

Green

• • (4.1.2)  Field activities continue to solicit customer satisfaction information
via Trailer Cards

Green

• • (4.2.1)  Implement Risk Management in reimbuesable budget process..... Green
• • (5.1.1)  Establish, maintain, and improve a strategic workforce development

system that addresses current and future skills needed to satisfy customer
requirements (WORKFORCE SKILLS)

Green

• • (5.2.1)  Increase the percent of eligible organizations having partnership
agreements and/or partnership councils

Green

May 97 data DCMDE

Action Item
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DCMDE
FY97 DCMDE PLAS FIELD USAGE

a/o 31 May 97
Task 3.1.4.2. Achieve 95%PLAS Usage Rate 

MAR APR MAY JUN JUL AUG SEP
0

20

40

60

80

100
Percent

Target Plas Usage Report PLAS Hrs/DBMS Paid Hrs*

Target 95 95 95 95 95 95 95

Plas Usage Report 89 89

PLAS Hrs/DBMS Paid Hrs* 91.8 94 92.9

*Data provided by PLAS Management Center.
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Task 3.1.4.2.  Achieve 95% PLAS Usage Rate
PLAS Hrs vs. DBMS Paid Hrs a/o 31 May 97

  Status: Yellow                   Usage Goal: 95% by 31 July 97

Comments:

o  PMC data shows overall District usage, May data, at 92.9%.
oo  Data skewed downwards by Delaware Valley
      (connectivity problems, lines being installed).

o  14 field offices under 95%.

DCMDE
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DCMDE FY97 DCMDE PLAS Low Ten Usage
a/o 31 May 97

Task 3.1.4.2. Achieve 95%PLAS Usage Rate 

Del Val CCMO Raytheon Gr Rap LM MarietGr Beth Dayton Pittsburgh APMO Gr Melb
0

20

40

60

80

100
Percent

Target PLAS Usg Rep PLAS Hr/DBMS Paid*

Target 95 95 95 95 95 95 95 95 95 95

PLAS Usg Rep 16.9 67.3 72.6 62.1 66.7 85.9 96.7 89.4 84.3 97.1

PLAS Hr/DBMS Paid* 6.5 34.9 59.9 64.7 77.6 87 88.6 91.1 91.2 92

*Data from PLAS Management Center
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o  95%  usage by 31 July is achievable by:

      oo  Enforcing PLAS reporting requirement -
     - all civilian employees entering all compensated hours
     - military entering 40 hours/week

      oo  Enforcing use of work-around solution whenever connectivity
problems exist .
     - faxing time to designated agent to be reported into PLAS

      oo  Resolving connectivity problems as quickly as possible to 
minimize inefficiencies incurred by slow connections and fax-
in work-around solution.

DCMDE Task 3.1.4.2.  Achieve 95% PLAS Usage Rate
DCMDE PLAS Improvement Plan

  Status: Yellow                   Usage Goal: 95% by 31 July 97
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o  DCMDE memo to all field Commanders/District Directors reaffirming
    imperative to enforce PLAS requirement, individual entry or fax alternative 5/19

o  DCMDE-D memo to 10 lowest offices, PLAS Hrs vs DBMS Hrs, Mar data   5/19

o  DCMDE-D memos to 5 lowest offices, PLAS Hrs vs DBMS Hrs, Apr data    6/16

o  AQBD (Brunk) memo No. 97-008 forwarded electronically to field.              6/19
oo  Emphasis on charging direct codes as often as possible.
oo  DCMDE-D cover memo stressing immediate compliance

o  DCMDE-D memos/DCMDE-M phone calls to 5 lowest offices, May data      7/3

o  -M Director phone calls to all offices remaining under 95%                   7/3 - 7/18

DCMDE

  Status: Yellow                   Usage Goal: 95% by 31 July 97

Task 3.1.4.2.  Achieve 95% PLAS Usage Rate
DCMDE PLAS Improvement Plan
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Good News

DCMDE
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Good NewsDCMDE

DCMC New York - Terminations Dockets for Northrop Grumman

As a result of a May 97 Management Council meeting with Northrop
Grumman Top Mgmt personnel, the # of overage dockets at the end
of June 97 has decreased from 29 to 14 and will continue to decrease
by at least three per month through Sept 97.   An estimate of
anticipated settlement claims has allowed DCMC NY TCOs to
deobligate in excess of $1M of additional NAVICP funds.
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DCMCDCMC
Monthly Management ReviewMonthly Management Review

DCMDWDCMDW
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DCMC Monthly Management
Review

Chris Ott/DCMDW

July 15, 1997
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Mission Performance

Performance Metric West

1. Right Item - Conforming Items (3.7.1.3) NR
• • Design Defects (3.10.1 and 3.10.1.1) Green
• • Packaging Discrepancies (3.4.1) NR
• • Adopted Software Recommendations (3.10.1.6) Yellow

2. Right Time - On Time Contractor Delivery (3.7.1) NR
• • Customer Priority List (CPL) Coverage (3.7.2) Green
• • Engineering Change Cycle Time (3.10.2.2) Green
• • Schedule Slippage’s on Major Programs (3.12.2.1) NR
• • Shipping Document Cycle Time (3.5.2) NR

3. Right Price - Cost Savings and Avoidances (1.4.1) NR
• • ROA on Property from Plant Clearance  (4.3.1) Green
• • Negotiation Cycle Time (2.2.2) NR
• • UCA Definitization (2.2.2.1) Yellow
• • Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1) Green
• • Open Overhead Negotiations (4.4.1) Red
• • Cost Overruns on Major Programs (3.12.1.4) NR
• • $ Value of Lost/Damaged/Destroyed Government Property (3.2.1) Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3) Green
• • Repeat Requests for Early CAS (1.2.3.1) Green
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Mission Performance (Con’t)

Performance Metric West

• • % Contractors on Contractor Alert List (CAL) (2.1.1.2) NR
• • Single Process Implementation (1.2.4) Green
• • Preaward Survey Timeliness (2.1.2) Green
• • Amount of DoD Property (3.2.1.1) NR
• • Excess Property (3.2.1.2) Green
• • Delay Forecast Coverage (3.7.1.1) NR
• • Delay Forecast Timeliness (3.7.2.1) NR
• • Delay Forecast Accuracy (3.7.1.2) NR

5.  Right Reception - Customer Satisfaction (3.11.1.1) Green
• • Service Standards (1.3.1) Green
• • Trailer Cards (3.11.1.2) Green

6.  Right Efficiency - New efficiency metric under development NR
• • Contract Closeout (4.2.2.2) Green
• • Canceling Funds  (TBD) (Unreconciled Contracts) Red
• • Termination Actions (4.1.2) Red

7.  Right Talent - Training Hours (1.8.1) Green

• • DAWIA Certification (1.8.1.2) Green

• • Course Completion (1.8.1.1) Green

• • Training Quota Usage (1.8.1.3) Green
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Performance Improvement

1997 Business Plan - Performance Goals West

• • (1.1.1)  Continually improve process to help customers craft better contracts and
make better contractor selections (EARLY CAS)

Green

• • (1.2.1)  Increase the percentage of items (source inspected) conforming to product
specifications

NR

• • (1.2.2)  Improve by 5% over the FY 96 baseline, the number of contract line items
delivered to the original delivery schedule

NR

• • (1.2.3)  Increase overall DCMC ROI by 10% over the FY 96 baseline NR
• • (1.3.1)  Continually improve all facets of the contract close-out process such that not

more than 20 percent of physically completed contracts are overage for closeout
Green

• • (2.1.1)  Incrementally expand JLC Acquisition Pollution Prevention Initiative to
additional contractor sites

NR

• • (2.1.2)  Establish, maintain, and improve dynamic surveillance process that  senses
and satisfies customer needs (DELIVERY DELINQUENCIES)

NR

• • (2.1.3)  Continue to identify/define and implement actions necessary to ensure that
DCMC is positioned to remain a key player in the DoD acquisition process in the 21st
century

Green

• • (2.1.4)  Improve the effectiveness and efficiency of all our communication efforts
(INTRA-DCMC COMMUNICATIONS)

Green

• • (2.1.5)  Continually improve/enhance organization & processes that deliver quality
products/services (INTERNAL PROCESS STANDARDIZATION)

NR
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Performance Improvement (Con’t)
1997 Business Plan - Performance Goals West

• • (2.1.6)  Support info technology initiatives by deploying 90% of
projects selected in the IRM plan on schedule (INFORMATION
TECHNOLOGY INITIATIVES)

NR

• • (2.1.7)  Develop/deploy small quantity of outcome-oriented
performance measures which best portray performance of core
processes (METRICS)

NR

• • (2.1.8)  Package DCMC-wide data for the customer in a
comprehensive, timely, and user-friendly manner (PACKAGING
DCMC DATA)

NR

• • (2.2.1)  Use the results of Performance Based Assessment to better
structure and utilize the workforce

NR

• • (2.3.1)  Improve mission and support processes by conducting
Management Control Reviews (MCRs) and annual USAs; incorporate
areas for improvement into planning process

Green

• • (2.3.2)  Assess organizational performance through the
accomplishment of 30 IOAs during FY 97

Green

• • (2.3.3) Benchmark the Distributed Computing Process NR
• • (2.3.4)  Explore the use of Alternate Oversight approaches and other

methods to enhance operational efficiency at various CAO locations
Green

• • (2.3.5)  Refine assessment processes (REFINE ASSESSMENT
PROCESSES)

NA

• • (3.1.1)  Reduce facilities costs - bring footage
2
 of office space into

compliance w/ DLA standard - move offices from leased space into
DoD space

Red

• • (3.1.2)  Reduce number of high grade positions (14/15/SES) by 4%
DCMC-wide

Green
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals West

• • (3.1.3)  Increase civilian supervisory ratio to 13:1 Green

• • (3.1.4)  Implement Unit Cost Management (UNIT COST MANAGEMENT) Yellow

• • (3.2.1)  Develop and implement an integrated management system NR

• • (3.3.1)  Improve elements of the work environment that enhance employees’
well being, satisfaction, and productivity

Green

• • (4.1.1)  Maintain overall customer satisfaction level greater than 4.0 (1-6 scale)
across ACAT PMs/PCOs and Commodity Managers/PCOs

Green

• • (4.1.2)  Field activities continue to solicit customer satisfaction information via
Trailer Cards

Green

• • (4.2.1)  Implement risk management in the reimbursable budget process and
improve forecasting, reporting, and billing procedures and processes

Green

• • (5.1.1)  Establish, maintain, and improve a strategic workforce development
system that addresses current and future skills needed to satisfy customer
requirements (WORKFORCE SKILLS)

Green

• • (5.2.1)  Improve labor management relations within DCMC Green
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Resource Management

Business Performance Metric West

• • Budget Execution
• • Total Green

• • Direct Yellow

• • Reimbursable Green

• • FTE Execution
• • Total Green
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FY97 Total Execution
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Obligations/Current Month Plan:  99.8%

STATUS: Green FY97 Goal:  100%

($000)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Authorized 167,881 167,881 167,881 254,616 254,616 254,616 302,571 302,571 302,571 374,997 374,997 374,997
Plan 33,020 64,873 99,517 125,308 154,172 185,755 215,773 246,713 277,670 313,693 343,565 374,997
Obs 32,393 64,962 95,467 125,308 152,851 179,896 217,228 246,240
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Resource Management

Business Performance Metric West

• • Budget Execution
• • Total Green

• • Direct Yellow

• • Reimbursable Green

• • FTE Execution
• • Total Green

Performance Topic



80

0

5 0 , 0 0 0

1 0 0 , 0 0 0

1 5 0 , 0 0 0

2 0 0 , 0 0 0

2 5 0 , 0 0 0

3 0 0 , 0 0 0

O
C

T

N
O

V

D
E

C

JA
N

F
E

B

M
A

R

A
P

R

M
A

Y

JU
N

JU
L

A
U

G

S
E

P

O b s

A u t h o r i z e d

P l a n

FY97 Direct Execution

($000)

Obligations/Current Month Plan:  99.3%

STATUS: Yellow FY97 Goal:  100%

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Authorized 89,599 89,599 89,599 176,334 176,334 176,334 224,289 224,289 224,289 296,715 296,715 296,715
Plan 27,673 53,571 81,649 102,303 120,427 145,519 168,553 192,284 217,033 247,007 270,881 296,715
Obs 27,046 53,577 79,057 102,303 118,142 138,656 168,762 190,861
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FY97 Direct Budget Execution

STATUS: Yellow

•Obligs vs Plan through May = $190,861K/$192,284K =
99.3%

•Criteria: Greater than .5% variance from plan = yellow
rating

•Variance is due to overearnings in Reimbursements,
which is considered a positive (green) condition.

   Plan Actual Performance

            Tot Exec:   $246,713K $246,240K  99.8% (Green)

less Reimb Exec:    $54,429K   $55,379K 101.7% (Green)

    = Direct Exec:  $192,284K $190,861K  99.3% (Yellow)

FY97 Goal:  100%
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FY97 Reimbursable Execution
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($000)

Obligations/Current Month Plan:  101.7%

STATUS: Green FY97 Goal:  100%

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Authorized 78,282 78,282 78,282 78,282 78,282 78,282 78,282 78,282 78,282 78,282 78,282 78,282
Plan 5,347 11,302 17,868 23,005 33,745 40,236 47,220 54,429 60,637 66,686 72,684 78,282
Earnings 5,347 11,385 16,410 23,005 34,709 41,240 48,466 55,379
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5500

5550

5600

5650

5700

5750

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Auth YTD Act Proj Plan

 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
Auth 5666 5666 5666 5666 5666 5654 5654 5657 5657 5657 5657 5657
Plan 5731 5706 5703 5638 5629 5623 5616 5624 5630 5640 5648 5654
YTD Act 5731 5655 5659 5638 5628 5618 5609 5607     
Proj 5637 5642 5651 5656

STATUS:  Green                                         FY97 Goal:  Within .5% of Plan

District FTE Status

Ruby Trujillo
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STATUS: GREEN

• Although we are in a green status based on our plan we are
below our year end goal of 5654 by 47 FTEs

•The CAO FTE plans project that we will meet/exceed our
goal.

•With only 4 months remaining we will have to hire between
150 to 200 additional personnel to reach our goal.

•There are 235 SF52s currently in house and more are in
process.

•We plan to hire 100 to 150 students in the May/Jun time
frame.

•FTE burn is being closely monitored to ensure the goal is
reached.

FY97 FTE EXECUTION
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Mission Performance

Performance Metric West

1. Right Item - Conforming Items (3.7.1.3) NR
• • Design Defects (3.10.1 and 3.10.1.1) Green
• • Packaging Discrepancies (3.4.1) NR
• • Adopted Software Recommendations (3.10.1.6) Yellow

2. Right Time - On Time Contractor Delivery (3.7.1) NR
• • Customer Priority List (CPL) Coverage (3.7.2) Green
• • Engineering Change Cycle Time (3.10.2.2) Green
• • Schedule Slippage’s on Major Programs (3.12.2.1) NR
• • Shipping Document Cycle Time (3.5.2) NR

3. Right Price - Cost Savings and Avoidances (1.4.1) NR
• • ROA on Property from Plant Clearance  (4.3.1) Green
• • Negotiation Cycle Time (2.2.2) NR
• • UCA Definitization (2.2.2.1) Yellow
• • Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1) Green
• • Open Overhead Negotiations (4.4.1) Red
• • Cost Overruns on Major Programs (3.12.1.4) NR
• • $ Value of Lost/Damaged/Destroyed Government Property (3.2.1) Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3) Green
• • Repeat Requests for Early CAS (1.2.3.1) Green

SpecialTopic
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STATUS:   FY 97 GOAL : 5% improvementNot Rated

97-1.2.1 (DCMDW)

Right Item
Percent Conforming Items

Number of useable lab tested items/number of items tested

• No Lab Test PQDRs received.
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Mission Performance

Performance Metric West

1. Right Item - Conforming Items (3.7.1.3) NR
• • Design Defects (3.10.1 and 3.10.1.1) Green
• • Packaging Discrepancies (3.4.1) NR
• • Adopted Software Recommendations (3.10.1.6) Yellow

2. Right Time - On Time Contractor Delivery (3.7.1) NR
• • Customer Priority List (CPL) Coverage (3.7.2) Green
• • Engineering Change Cycle Time (3.10.2.2) Green
• • Schedule Slippage’s on Major Programs (3.12.2.1) NR
• • Shipping Document Cycle Time (3.5.2) NR

3. Right Price - Cost Savings and Avoidances (1.4.1) NR
• • ROA on Property from Plant Clearance  (4.3.1) Green
• • Negotiation Cycle Time (2.2.2) NR
• • UCA Definitization (2.2.2.1) Yellow
• • Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1) Green
• • Open Overhead Negotiations (4.4.1) Red
• • Cost Overruns on Major Programs (3.12.1.4) NR
• • $ Value of Lost/Damaged/Destroyed Government Property (3.2.1) Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3) Green
• • Repeat Requests for Early CAS (1.2.3.1) Green

Performance Topic
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STATUS: YELLOW FY 97 GOAL : 65% prior to coding

Right Item
Surveillance of Software Development

65% of comments prior to Coding

• We expect this metric to change to reflect the
percent of comments accepted by next MMR.

Comments prior to code/total # of comments

1.2.1.4 (DCMDW)
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Pacing CAOs
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Prior to coding comments
Coding & test comments

Right Item
Surveillance of Software Development

Pacing organizations not meeting 65% of comments prior to Coding goal (yellow)

1.2.1.4 (DCMDW)
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189/132
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STATUS: GREEN FY 97 GOAL: 30% accepted

Right Item
Surveillance of Software Development

30% of comments prior to Coding are accepted

• What did we accomplish since the last report...

• Provided guidance for combining like
discrepancies

Comments prior to code, accepted/total # of comments

1.2.1.4 DCMDW
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Mission Performance

Performance Metric West

1. Right Item - Conforming Items (3.7.1.3) NR
• • Design Defects (3.10.1 and 3.10.1.1) Green
• • Packaging Discrepancies (3.4.1) NR
• • Adopted Software Recommendations (3.10.1.6) Yellow

2. Right Time - On Time Contractor Delivery (3.7.1) NR
• • Customer Priority List (CPL) Coverage (3.7.2) Green
• • Engineering Change Cycle Time (3.10.2.2) Green
• • Schedule Slippage’s on Major Programs (3.12.2.1) NR
• • Shipping Document Cycle Time (3.5.2) NR

3. Right Price - Cost Savings and Avoidances (1.4.1) NR
• • ROA on Property from Plant Clearance  (4.3.1) Green
• • Negotiation Cycle Time (2.2.2) NR
• • UCA Definitization (2.2.2.1) Yellow
• • Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1) Green
• • Open Overhead Negotiations (4.4.1) Red
• • Cost Overruns on Major Programs (3.12.1.4) NR
• • $ Value of Lost/Damaged/Destroyed Government Property (3.2.1) Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3) Green
• • Repeat Requests for Early CAS (1.2.3.1) Green

Performance Topic
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Overage Percent Trend Line
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STATUS: Yellow FY 97 GOAL : 10% Overage

Right Price
UCA Definitization

# UCAs On-Hand> 180 Days/#UCAs On-Hand

• What we accomplished since the last report
• Remain in Yellow status

• District obtained updated corrective action plans from CAOs

• Overage percent decreased from 25% in April to 24% in May

• Overage UCAs  decreased from 468 in April to 433 in May

• On-Hand  UCAs decreased from 1828 in April to 1792 in May

DCMDW
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STATUS: Yellow FY 97 GOAL : 10% Overage

Right Price
UCA Definitization

Pacing CAOs With Overage UCAs
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DCMDW
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Right Price
UCA Definitization

CAO Drivers, Corrective Actions, Get Well Dates

DCMD
W

• MD St. Louis                                               Dec 97
– As a result of an IOA finding, CAO reclassified the UCA workload

• Overage percent increased from 18% in April to 85% in May

• Overage UCAs increased from 23 in April to 80 in May

– Management Council addressing overage issues ---late/inadequate proposal submissions

• Santa Ana                                                      Sep 97
– Boeing North American

• Anaheim -- Repair parts no longer in production--contractor looking for new
vendors -- 10 Overage UCAs

•  Seal Beach -- AC-130U Gunship -- Part # rolls and aircraft configuration not
baselined  --- 14 Overage UCAs

– Contributes to late proposal submittals by the contractor

– Additional funding is required on six orders affecting the ALLTV laser
component---CAO is working with the contractor and buying activity to
resolve this issue

• Management Council focusing attention on issues causing overage



95

Right Price
UCA Definitization

 CAO  Drivers, Corrective Actions, Get well Dates

DCMDW

• Northrop Grumman (Hawthorne)             Jan 98
– Additional funding is still a problem

• Anti-Deficiency Act investigation at OC-ALC

– Overage percent decreased from 38% in April to 23% in May

– Overage UCAs decreased from 85 to 53

• Hughes LA                                               Sep 97
– Personnel vacancies filled at Fullerton location improved the

UCA backlog

– Overage percent decreased from 51% in April to 39% in May

– Overage UCAs decreased from 58 to 39
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Right Price
UCA Definitization

CAO Drivers, Corrective Actions, Get Well Dates

DCMDW

• San Antonio                                                       Jul 97
– The Wornick Company

• 16 out of 18 overage

• All are food orders (MREs) with Defense Personnel Supply Center

• Subsequent changes  (menu updates) are made to the original change
orders---causing delay with the negotiation cycle

• Management Council was formed for DPSC and contractor to correct
this situation

– Impact----overage UCAs on-hand decreased from 22 in April to
18 in May

– The CAO’s overage percent has decreased for three consecutive months
• Mar 97 --  73%

• Apr 97 --   52%

• May 97 --  36%
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Right Price
UCA Definitization

DCMDW

Dec 96- Projected District Trend
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Right Price
UCA Definitization

 Bottom Line

DCMDW

• We are on target with our District projected trend through
May 97

• Corrective action plans for pacing CAOs are continuously
monitored

• Expect downward trend in number of overage UCAs to
continue
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Mission Performance

Performance Metric West

1. Right Item - Conforming Items (3.7.1.3) NR
• • Design Defects (3.10.1 and 3.10.1.1) Green
• • Packaging Discrepancies (3.4.1) NR
• • Adopted Software Recommendations (3.10.1.6) Yellow

2. Right Time - On Time Contractor Delivery (3.7.1) NR
• • Customer Priority List (CPL) Coverage (3.7.2) Green
• • Engineering Change Cycle Time (3.10.2.2) Green
• • Schedule Slippage’s on Major Programs (3.12.2.1) NR
• • Shipping Document Cycle Time (3.5.2) NR

3. Right Price - Cost Savings and Avoidances (1.4.1) NR
• • ROA on Property from Plant Clearance  (4.3.1) Green

• • Negotiation Cycle Time (2.2.2) NR

• • UCA Definitization (2.2.2.1) Yellow

• • Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1) Green

• • Open Overhead Negotiations (4.4.1) Red

• • Cost Overruns on Major Programs (3.12.1.4) NR

• • $ Value of Lost/Damaged/Destroyed Government Property (3.2.1) Green
4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3) Green

• • Repeat Requests for Early CAS (1.2.3.1) Green

Performance Topic

SpecialTopic
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Right Price
Number of Open Overhead Negotiations

  Status:  RED                                                FY97 Goal: Backlog within 2 Year Cycle

97-1.3.1.1 (DCMDW)

• DCMDW Open Onhand Comparison

– 1,108 Open Overhead Years (30 Sep 96)

– 1,031 Open Overhead Years (31 Mar 97)   (Down 77 years)

• Closed 253 open years Sep 96 thru Mar 97

• Revisits and initial second tier site site visits at CAOs underway (June teams at Van Nuys,
Hughes LA, Boeing Seattle, Seattle, 6 offices Dallas area and Northrop Grumman).
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Right Price
Number of Open Overhead Negotiations

 Bottom Line

– Overhead Center reviews having field impact.

– Six Pacing CAOs settlement plans received - may not meet goal.

– Plans from all other CAOs requested and monthly reporting versus
semi-annual starts in July, will be discontinued upon deployment
of AMS

– Process drill down continues; major areas receiving attention are:
“In Negotiations Over Six Months” and “Pending Other Action”.

– Major Focus and Management Attention On !
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Mission Performance (Con’t)

Performance Metric West

• • % Contractors on Contractor Alert List (CAL) (2.1.1.2) NR
• • Single Process Implementation (1.2.4) Green
• • Preaward Survey Timeliness (2.1.2) Green
• • Amount of DoD Property (3.2.1.1) NR
• • Excess Property (3.2.1.2) Green
• • Delay Forecast Coverage (3.7.1.1) NR
• • Delay Forecast Timeliness (3.7.2.1) NR
• • Delay Forecast Accuracy (3.7.1.2) NR

5.  Right Reception - Customer Satisfaction (3.11.1.1) Green
• • Service Standards (1.3.1) Green
• • Trailer Cards (3.11.1.2) Green

6.  Right Efficiency - New efficiency metric under development NR
• • Contract Closeout (4.2.2.2) Green
• • Canceling Funds  (TBD) (Unreconciled Contracts) Red
• • Termination Actions (4.1.2) Red

7.  Right Talent - Training Hours (1.8.1) Green

• • DAWIA Certification (1.8.1.2) Green

• • Course Completion (1.8.1.1) Green

• • Training Quota Usage (1.8.1.3) Green

        Special Topic
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SPECIAL TOPIC
Unreconcilable Contracts

• 57 DFAS Contracts determined to be unreconcilable and
transferred to Districts for reconciliation and closeout

• Western District received 31 of the 57

• 10 Contracts remain to be closed (Down 5)
– 8 Will be closed by Aug 15, 1997

– 1, Solar Turbines, In litigation and CAO is in process of having
it removed from the list.

– 1, Electronic Space, Contractor is in litigation regarding a
pension issue resulting from a corporate consolidation.
Outcome may impact old contracts.  Legal advises CAO to
defer all negotiations until case is resolved.
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SPECIAL INTEREST TOPIC
Unreconcilable Contracts

CAO # Contracts # Completed        Balance
St. Louis 2 1     1

Twin Cities 3 1     2

Hughes, L.A. 1 0     1

Santa Ana 2 2     0

San Diego 2 1     1

Phoenix 3 1     2

Van Nuys 7 4     3

San Francisco           11           11     0

          31           21    10
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DFAS UNRECONCILABLE CONTRACTS -  WEST
CONTRACTS REMAINING TO BE CLOSED

CONTRACT 
NUMBER CONTRACTOR NAME DCMC OFFICE

COMP 
DATE COMP METHOD/COMMENTS

N00024-82-C-
6135 ALLIANT  TECH SYS TWIN CITIES 6/23/97

In final stages of closing.  MOCAS adjustment had 
been needed, now done.

N00024-73-C-
1327 UNISYS TWIN CITIES TBD

Contract reconciliation is currently  in DFAS legal for 
review.  CAO in close touch w ith DFAS counterpart

F19628-80-C-
0126 HUGHES HUGHES, LA 8/15/97 Recon.,  closure in process
N00024-81-C-
5340 SOLAR TURBINES SAN DIEGO 6/30/98

In litigation as of 4/15/96, CAO working w ith DFAS to 
close and/or transfer file to DFAS

N00019-97-C-
0268 UNIVERSAL PROP PHOENIX 3/14/97 In final stages of closing.
N00019-88-C-
0153 SIMULA PHOENIX TBD

MOCAS adjustment needed.  CAO working w ith 
DFAS to get adjustment made.  Slow process

N00123-87-C-
0074 WESTERN COMPUTER VAN NUYS 6/30/97

CAO working w ith DFAS to determine if this contract 
can be reconciled and removed from list. 

F42600-85-C-
1678 UNISYS VAN NUYS 6/30/97

CAO  waiting for DFAS response re: whether DFAS 
should take this one back.

F04606-84-G-
1017 LITTON SYSTEMS VAN NUYS 6/30/97

CAO waiting for DFAS action on Ktr. Refund. CAO 
expects to have $0 pay invoice from Ktr this week.

DAAK29-85-
C0631 ELECTRONIC SPACE ST. LOUIS 3/1/00

Reconciliation at DFAS, CAO legal says they should 
not close, litigation pending w ith contractor.

Estimated dates
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Mission Performance (Con’t)

Performance Metric West

• • % Contractors on Contractor Alert List (CAL) (2.1.1.2) NR
• • Single Process Implementation (1.2.4) Green
• • Preaward Survey Timeliness (2.1.2) Green
• • Amount of DoD Property (3.2.1.1) NR
• • Excess Property (3.2.1.2) Green
• • Delay Forecast Coverage (3.7.1.1) NR
• • Delay Forecast Timeliness (3.7.2.1) NR
• • Delay Forecast Accuracy (3.7.1.2) NR

5.  Right Reception - Customer Satisfaction (3.11.1.1) Green
• • Service Standards (1.3.1) Green
• • Trailer Cards (3.11.1.2) Green

6.  Right Efficiency - New efficiency metric under development NR
• • Contract Closeout (4.2.2.2) Green
• • Canceling Funds  (TBD) (Unreconciled Contracts) Red
• • Termination Actions (4.1.2) Red

7.  Right Talent - Training Hours (1.8.1) Green

• • DAWIA Certification (1.8.1.2) Green

• • Course Completion (1.8.1.1) Green

• • Training Quota Usage (1.8.1.3) Green

Performance Topic
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•Accomplishments since the last MMR

•Progressing  down  the slope

•Participated in HQ DCMC conference, Jun 24-26, to
establish measurement/tracking criteria

•Accomplishments since the last MMR

•Progressing  down  the slope

•Participated in HQ DCMC conference, Jun 24-26, to
establish measurement/tracking criteria

STATUS: Red FY 97 GOAL : $0 Canceling Funds

Right Efficiency
Contract Closeout

Canceling Funds

District Canceling Funds Burn Down Trend

DCMDW
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Pacing CAOs

MD, Long Beach:  $151M in ULO, all in Section 1
•Of the $35.5M undisbursed, 60% is  C-17, 40% is KC-10,Other
•Anticipated end of year forecasted loss and reasons therefore are being
determined at this time.

Santa Ana:  $80M in ULO
•Driving contractor is AEROJET, with $29.5M at risk on DSP program .
Driving factor associated with award fee restructure

–Reconciliations in process at DFAS
–CAO working with contractor to ensure deliveries are made and work in process
liquidated

•Anticipated end of year forecasted loss is $25.3M

Van Nuys:  $75M in ULO
•Driving contractor is TRW with 30 contracts totaling $38.82M
•  Reasons for canceling funds:
– Full funding issues - award fees and ‘other deliverables’ - when budgeted vs. time
of expenditure, worth in excess of $7.9M
–Two DSP terminations for SMC, one valued at $8M / other value unknown at
present

•Anticipated end of year forecasted loss is $15M
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MD, St. Louis:  $66M in ULO
•4 contracts are drivers with a total ULO of $48.69M.  The primary driver is
the F-15 program($36.7M)

–Final billings required from contractors,  CAO in contact with contractor to expedite
billings.

•Anticipated end of year forecasted loss is $1.3M

San Francisco:  $60M in ULO
•7 contractors have an aggregate $38.2M at risk.  Anticipate resolution before
year end.

–A team has been established to concentrate on avoiding the loss of canceling funds.
•Anticipated end of year forecasted loss is $21.8M

Pacing CAOs
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Right Efficiency
 Contract Closeouts / Canceling Funds

Bottom Line
• District drill down analysis continues for improved forecasting.

– District is tracking each office by CAR Section.

• Projections and Corrective Action Plans requested from the CAOs
and are under review.

• Districts and HQ met June 24 - June 26
– Accomplishments:

• Developed ways to improve CAO performance and improve
chances   of meeting goal

• Developed coordinated guidance to ensure consistent reporting

DCMDW
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Mission Performance (Con’t)

Performance Metric West

• • % Contractors on Contractor Alert List (CAL) (2.1.1.2) NR
• • Single Process Implementation (1.2.4) Green
• • Preaward Survey Timeliness (2.1.2) Green
• • Amount of DoD Property (3.2.1.1) NR
• • Excess Property (3.2.1.2) Green
• • Delay Forecast Coverage (3.7.1.1) NR
• • Delay Forecast Timeliness (3.7.2.1) NR
• • Delay Forecast Accuracy (3.7.1.2) NR

5.  Right Reception - Customer Satisfaction (3.11.1.1) Green
• • Service Standards (1.3.1) Green
• • Trailer Cards (3.11.1.2) Green

6.  Right Efficiency - New efficiency metric under development NR
• • Contract Closeout (4.2.2.2) Green
• • Canceling Funds  (TBD) (Unreconciled Contracts) Red
• • Termination Actions (4.1.2) Red

7.  Right Talent - Training Hours (1.8.1) Green

• • DAWIA Certification (1.8.1.2) Green

• • Course Completion (1.8.1.1) Green

• • Training Quota Usage (1.8.1.3) Green

Performance Topic
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Right Efficiency
Termination Actions

Termination for Convenience Overage Dockets

STATUS:  RED          FY97 Goal:  Zero Dockets with
                                                         Termination Date prior to 1/1/95

What  we have accomplished since the last briefing …

• Total number of overage dockets continues to decrease, but not as
planned.
• Variances to the corrective action plan have been reviewed.
• The forecast of 49 open overage dockets by 1 Oct 97 has been revised
to 61 due to anticipated increase of litigation.

What  we have accomplished since the last briefing …

• Total number of overage dockets continues to decrease, but not as
planned.
• Variances to the corrective action plan have been reviewed.
• The forecast of 49 open overage dockets by 1 Oct 97 has been revised
to 61 due to anticipated increase of litigation.
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Pacing CAOs
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STATUS:   RED                              FY 97 Goal:  Zero Dockets with
                                                     Termination Date prior to 1/1/95
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 Right Efficiency
Termination Actions

Overage Dockets - CAO Burn Down Plan

1 2 /9 6 1 /9 7 2 /9 7 3 /9 7 4 /9 7 5 /9 7 6 /9 7 7 /9 7 8 /9 7 9 /9 7

D C M C  V a n  N u y s
( O / H :  1 8 5   O v e r a g e : 4 4  -  2 4 % )  O R IG ( 1 ) 1 2 0 1 0 3 8 8 6 8 4 8 2 8 8 3 3 3
R e v is e d  P r o je c t io n 4 8 3 9 2 9 1 9 3
A C T U A L 1 2 0 1 0 4 8 7 7 2 5 8 4 4

D C M C  D a lla s
( O / H :  8 4   O v e r a g e : 1 7  -  2 0 % )  O R IG ( 2 ) 5 3 4 1 3 1 1 8 1 2 7 6 6 6 3
R e v is e d  P r o je c t io n 1 7 1 7 1 4 1 3 1 3
A C T U A L 5 1 4 1 3 2 2 6 2 4 1 7

D C M C  S a n ta  A n a
( O / H :  8 1   O v e r a g e :  2 7  -  3 3 % )  O R IG ( 3 ) 5 4 5 1 4 4 3 1 2 5 2 2 2 0 1 8 1 8 1 2
R e v is e d  P r o je c t io n 2 7 2 2 2 0 2 0 1 4
A C T U A L 5 4 5 1 4 1 3 3 2 8 2 7

D C M C  S t .  L o u is
( O / H :  1 2 8   O v e r a g e :  2 2  -  1 7 % )  O R IG ( 4 ) 3 9 3 4 3 0 2 4 1 9 1 3 8 7 6 6
R e v is e d  P r o je c t io n 2 4 1 8 1 7 1 4 6
A C T U A L 3 9 3 9 3 3 3 1 2 8 2 2

D C M C  C h ic a g o
( O / H :  1 0 1   O v e r a g e :  2 3  -  2 3 % )  O R IG ( 5 ) 3 1 3 1 2 9 2 9 2 4 2 4 2 4 2 4 2 4 2 4
R e v is e d  P r o je c t io n 2 3 2 3 2 3 2 3 2 3
A C T U A L 3 1 3 1 2 9 2 6 2 3 2 3

D C M C  S a n  D ie g o
( O / H :  1 4   O v e r a g e :  3  -  2 1 % )  O R IG ( 6 ) 3 3 3 2 2 2 2 2 2 1
R e v is e d  P r o je c t io n 3 3 3 3 2
A C T U A L 4 3 3 3 3 3

D C M C  P h o e n ix
( O / H :  3 1   O v e r a g e :  1  -  3 % )  O R IG 4 1 1 1 1 1 1 1
R e v is e d  P r o je c t io n 1 1 1
A C T U A L 4 1 1 1 1 1

T O T A L  A V E R A G E  D O C K E T S 3 0 3 2 7 0 2 2 6 1 9 2 1 6 5 1 3 7

STATUS:  RED    FY97 Goal:  Zero Dockets

(1) 2 Dockets in litigation (4) 2 Dockets in litigation
(2) 3 Dockets in litigation (5) 20 Dockets in litigation
(3) 4 Dockets will close when funding is received: Rockwell OV10, (6) 1 Docket will remain overage - anticipate close May 98
      10 Dockets in litigation        [Total Cost Proposal]
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Bottom Line
• From  Jan 97 to May 97 there has been a decrease in Overage Dockets

by 55% (303 to 137)

• Experiencing variances to optimistic Burndown Plan

• After an incisive review of all overage dockets, the forecasted on-hand
docket count by 1 Oct 97 is revised from 49 to 61 due to an increase in
potential litigation through issuance of more unilateral determinations
than originally anticipated.  This increased projection is a result of
aggressive actions to reduce those dockets in protracted negotiations
and bring the T/C to a point of finality.

Right Efficiency
Termination Actions

Termination for Convenience Overage Dockets

STATUS:   RED                      FY 97 Goal:  Zero Dockets with
                                            Termination Date prior to 1/1/95

97-1.3.1.2 (DCMDW)
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Performance Improvement (Con’t)
1997 Business Plan - Performance Goals West

• • (2.1.6)  Support info technology initiatives by deploying 90% of
projects selected in the IRM plan on schedule (INFORMATION
TECHNOLOGY INITIATIVES)

NR

• • (2.1.7)  Develop/deploy small quantity of outcome-oriented
performance measures which best portray performance of core
processes (METRICS)

NR

• • (2.1.8)  Package DCMC-wide data for the customer in a
comprehensive, timely, and user-friendly manner (PACKAGING
DCMC DATA)

NR

• • (2.2.1)  Use the results of Performance Based Assessment to better
structure and utilize the workforce

NR

• • (2.3.1)  Improve mission and support processes by conducting
Management Control Reviews (MCRs) and annual USAs; incorporate
areas for improvement into planning process

Green

• • (2.3.2)  Assess organizational performance through the
accomplishment of 30 IOAs during FY 97

Green

• • (2.3.3) Benchmark the Distributed Computing Process NR
• • (2.3.4)  Explore the use of Alternate Oversight approaches and other

methods to enhance operational efficiency at various CAO locations
Green

• • (2.3.5)  Refine assessment processes (REFINE ASSESSMENT
PROCESSES)

NA

• • (3.1.1)  Reduce facilities costs - bring footage
2
 of office space into

compliance w/ DLA standard - move offices from leased space into
DoD space

Red

• • (3.1.2)  Reduce number of high grade positions (14/15/SES) by 4%
DCMC-wide

Green

Performance Topic
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Performance  Goal 3.1.1
Reduce facilities costs - bring footage of office space into
compliance w/DLA std.  Move offices from leased space
into DoD space.

 RedStatus:

Comments:
•DCMDW currently occupies office and warehouse space in 92
facilities located in 28 states.

             Facilities
•24 - DoD-owned
•47 - Federally-owned
•21 - Commercially leased space
 92 Total

Champion:   B. Belleza

FY 97 Goal:  130 sq ft net per person. 
Move offices from leased space to 
DoD Space
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Performance  Goal 3.1.1
Reduce facilities costs - bring footage of office space into
compliance w/DLA std.  Move offices from leased space
into DoD space.

Comments:

•Of the 23 facilities schedule for space utilization surveys, 15
facilities have been surveyed.  Implementation plans are being
developed to bring these facilities into compliance.

Champion:   B. Belleza
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Performance  Goal 3.1.1
Reduce facilities costs - bring footage of office space into
compliance w/DLA std.  Move offices from leased space
into DoD space.
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         Performance  Goal 3.1.1
Reduce facilities costs - bring footage of office space into 
compliance w/DLA std.  Move offices from leased space
into DoD space.

Occupied Space 387,441
Targeted Space 314,730
Excess Space   72,711
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals West

• • (3.1.3)  Increase civilian supervisory ratio to 13:1 Green

• • (3.1.4)  Implement Unit Cost Management (UNIT COST MANAGEMENT) Yellow

• • (3.2.1)  Develop and implement an integrated management system NR

• • (3.3.1)  Improve elements of the work environment that enhance employees’
well being, satisfaction, and productivity

Green

• • (4.1.1)  Maintain overall customer satisfaction level greater than 4.0 (1-6 scale)
across ACAT PMs/PCOs and Commodity Managers/PCOs

Green

• • (4.1.2)  Field activities continue to solicit customer satisfaction information via
Trailer Cards

Green

• • (4.2.1)  Implement risk management in the reimbursable budget process and
improve forecasting, reporting, and billing procedures and processes

Green

• • (5.1.1)  Establish, maintain, and improve a strategic workforce development
system that addresses current and future skills needed to satisfy customer
requirements (WORKFORCE SKILLS)

Green

• • (5.2.1)  Improve labor management relations within DCMC Green

Performance Topic
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Performance Task 3.1.4.2
 Maintain monthly PLAS usage at 95%

FY97 GOAL:  95%

95% Goal
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STATUS: Yellow

(DCMDW)

Comments:

• DCMDW overall rate - 91.07%

•Last Month Rate - 87.63%

• 18 activities below 95% goal

Performance Task 3.1.4.2
 Maintain monthly PLAS usage at 95%

FY97 GOAL:  95%
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Corrective Action Taken:

• Removed 90% of test activities and associated
inactive accounts from main database

• Removed “xx_admin” accounts from usage
equation

• Lesson Learned, a revoked account is not an
inactive account

• District PLAS administrator maintains frequent
contact with CAO PLAS administrators

Performance Task 3.1.4.2
 Maintain monthly PLAS usage at 95%



128(DCMDW)

DCMC OFFICE DESCRIPTION

DCMC-Twin Cities P.G.  2.1.7-Metrics Challenge

DCMC-Denver Established Risk Assessment
Index for Overhead Rate 
Settlement

DCMC-Phoenix Guest Speaker for National 
Contract Management 
Association

GOOD NEWS
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DCMCDCMC
Monthly Management ReviewMonthly Management Review

DCMDIDCMDI
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DCMDIDCMDI
Resource ManagementResource Management

July 15, 1997
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Business Performance Metric                                         Intl 
Budget Execution

     Total

     Direct

     Reimbursable

Personnel

     Full Time Equivalent Execution

Resource Management

DCMDIMay 97 data

Yellow

Red

Red

Yellow
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Champion:  Judy Birckhead

DCMDI Resource Management
FY 97 Total Execution

(Includes Centers)
Status:  Yellow
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DCMDI Resource Management
FY 97 Total Execution

Business Plan Reference  None

Status:  Yellow
Comments: (as of 31 May 97)

$300K  under obligation to plan due to the under obligation of
direct by $600K and the over obligation of reimbursable authority
by $300K

Actions taken:

See Total Direct and Reimbursable Execution slides
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DCMDI Resource Management
FY 97 Direct Execution

Champion:  Judy Birckhead

Status:  Red
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DCMDI Resource Management
FY 97 Direct Execution

Business Plan Reference  None

Status:  RED
Comments: (as of 31 May 97)

$600K under execution in direct.  Direct is $600K under
executioning to plan due to non-obligation of 1st and 2nd qrtr
comm (OC23.20) billing of $300K, and the under execution of
labor dollars

Actions taken:

Info copy of the Long-haul comm bill rcvd in Mar and should
have appeared in Apr obs.  Working with FOB to locate actual
billing in DFAS-CO.
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DCMDI Resource Management
FY 97 Reimbursable Execution

Champion:  Judy Birckhead

Status:  Red
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DCMDI Resource Management
FY 97 Reimbursable Execution

Business Plan Reference  None

Status:  RED
Comments: (as of 30 April 97)

$300K  over execution (Earnings to  Plan).  Over obligation is due
to PCS and other nonlabor execution

Actions taken:

None.



138Champion:  Neil ThoresonActual/Plan:  98 %

FY97 DCMDI FTE Execution
a/o 31 May 1997 Status:  Red
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FTEs Execution
A/O 31 May 97

Business Plan Reference  3.1.1

Status: YELLOW

Comments:

o  Actual 583 vs plan 592, variance of -9

o  We plan to execute 620 of the 623 FTEs for FY97.

FY97 FTEs GOAL = 623
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DCMDIDCMDI
Mission PerformanceMission Performance

July 15, 1997
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DCMDI Mission Performance

Performance Metric DCMC East West Int’l

1. Right Item - Conforming Items (3.7.1.3) NR
• Design Defects (3.10.1 and 3.10.1.1) Green
• Packaging Discrepancies (3.4.1) (begin 4Q 97) NR
• Adopted Software Recommendations (3.10.1.6) Green

2. Right Time - On Time Contractor Delivery (3.7.1) NR
• Customer Priority List (CPL) Coverage (3.7.2) Green
• Engineering Change Cycle Time (3.10.2.2) Yellow
• Schedule Slippage’s on Major Programs (3.12.2.1) (begin Jun 97) NR
• Shipping Document Cycle Time (3.5.2) (begin 2Q97) NR

3. Right Price - Cost Savings & Avoidances (1.4.1) NR
• ROA on Property from Plant Clearance (4.3.1) Green
• Negotiation Cycle Time (2.2.2) Green
• UCA Definitization (2.2.2.1) Yellow
• Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1) Green
• Open Overhead Negotiations (4.4.1) Green
• Cost Overruns on Major Programs (3.12.1.4)  (begin Jun 97) NR
• $ Value of Lost/Damaged/Destroyed Government Property (3.2.1) Green

4. Right Advice - Participation in ASPs and RFP Reviews (1.2.3) Green
• Repeat Requests for Early CAS (1.2.3.1) Green

Mandatory Chart

Mandatory Chart

Performance Topic

Performance Topic



142

DCMDI Mission Performance (Con’t)

Performance Metric DCMC East West Int’l

• % Contractors on Contractor Alert List (CAL) (2.1.1.2) (begin 3Q97) NR
• Single Process Implementation (2.1.2) Green

• Preaward Survey Timeliness (2.1.2) Green
• Amount of DoD Property (3.2.1.1) NR
• Excess Property (3.2.1.2) Green
• Delay Forecast Coverage (3.7.1.1) NR
• Delay Forecast Timeliness (3.7.2.1) NR
• Delay Forecast Accuracy (3.7.1.2) NR

5. Right Reception - Customer Satisfaction (3.11.1.1) Green
• Service Standards (1.3.1) (begin 2Q97) NR
• Trailer Cards (3.11.1.2) Green

6. Right Efficiency - Contracts per FTE (1.1.8) NR
• Contract Closeout (4.2.2.2) Green
• Canceling Funds (TBD) (begin Mar 97) Green
• Termination Actions (4.1.2) (begin Mar 97) Yellow

7. Right Talent - Training Hours (1.8.1) Green
• DAWIA Certification (1.8.1.2) Green
• Course Completion (1.8.1.1) Green
• Training Quota Usage (1.8.1.3) Green

Mandatory Chart

Performance Topic
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Champion:  Bill Gibson

NR

Right Item
Conforming Items

[Mandatory Chart]
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Business Plan Reference:  1.2.1

Champion:  Bill Gibson

• NR.  This data is being collected by DCMC.  No action for Int’l
District or CAOs at this time.

Right Item
Conforming Items

[Mandatory Chart]
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Performance Topic



146Business Plan Reference 1.2.1.2

Class I ECP backlog is defined as those without a PCO Disposition Date in the
ACTS.  Chart reflects Class I ECPs without a PCO Disposition Date and the
average age of those.

DCMC Americas has a backlog of 10 ECPs (98 days)

DCMC NE has a backlog of 38 ECPs (250 days)

The high backlog in NE is driven by Rolls Royce & BAe.

Rolls Royce forwards their RCPs (Request for Change Proposal) to McAir St.
Louis, adding more time to the process (Prime/Sub relationship).  The two
main programs are AV-8B and T-45 accounting for 25 of the 38.

BAe has 13 ECPs in backlog status and are awaiting disposition at NAVAIR.
NAVAIR has responded that they do not have the budget to incorporate these
T45 ECPs but wish to keep them open till funds are made available.

Champion:  BIll Gibson

Status:  Yellow

Right Time
Engineering Change Cycle Time

(Contractor Submission to PCO Disposition)



147Business Plan Reference None
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Comments:  (Goal is 10%) - May
Apr 97 # of UCAs (117) > 180 days (79)

May 97 # of UCAs (106) > 180 days (61)

• An overall decrease in the % from 68% in Apr to 58% in
May due to closing of 18 overage UCAs

• Total # open UCAs decreased from 117 in Apr to 106 in
May (delta 11)

• Total # overage UCAs decreased from 79 in Apr to 61 in
May

Status:  Yellow

Right Price
UCA Definitization

(UCAs >180 Days / UCAs On-Hand)
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Champion:  Joyce Ard

Right Price
Open Overhead Negotiations

[Mandatory Chart]
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Business Plan Reference: 4.4.1

Champion:Joyce Ard

Green:  DCMDI  has no contracts with open
overhead years under a cost monitoring program.
Data will likely remain the same during FY 97.

Right Price
Open Overhead Negotiations

[Mandatory Chart]
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Business Plan Reference:  1.3.1
Champion:  Joyce Ard

Right Efficiency
Contract Closeout

(Contracts Overage / Contracts Awaiting Closeout)
[Mandatory Chart]
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Business Plan Reference:  1.3.1

Champion:Joyce Ard

 This chart gives the number of overage
contracts overaged contracts (306) divided by
the number of contracts awaiting closeout
(1,725) or 18%.

Right Efficiency
Contract Closeout

(Contracts Overage / Contracts Awaiting Closeout)
[Mandatory Chart]
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154Business Plan Reference  None

•  31 Dockets; 4 Overage (> 2 Years)

•  N Europe has 15 Dockets; 1 Overage Docket

•  S Europe: Has 1 Overage Docket.

•  Americas has 14 Dockets; 2 Overage Dockets

• CCC (Canada) Management Council working to shorten
processing cycle time.

• Puerto Rico T4C settlement reached.  Mod pending
DPSC finalize warranty issue.

Status:  Yellow

Right Efficiency
Termination Actions

(Dockets Overage / Total Dockets)
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DCMDIDCMDI
Performance ImprovementPerformance Improvement

July 15, 1997
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     1997 Business Plan - Performance Goals                                            Int’l
DCMDI Performance Improvement

1.1.1  Continually improve process to help customers craft better contracts and make better                 Green

          contractor selections (EARLY CAS CHALLENGE) (briefed under Mission Rights)

1.2.1  Increase the percentage of items (source inspected) conforming to                 Green

          product specifications (Right Item under Mission item #1)

1.2.2  Improve by 5% over the FY 96 baseline, the number of contract line                 N/R

           items delivered to the original delivery schedule (Right Time under Mission item #2)

1.2.3  Increase overall DCMC ROI by 10% over the FY 96 baseline (Right Price under Mission item #3)             Green

1.3.1  Continually improve all facets of the contract close-out process                 Green

           (Targets=Less than 5%/20%overage contracts for those with/without

           canceling funds respectively (Right Efficiency under Mission item #6A)

2.1.1  Incrementally expand JLC Acquisition Pollution Prevention                 N/A

          Initiative to additional contractor sites

2.1.2  Establish/maintain/improve surveillance process to sense/satisfy customer needs (DELIVERY                 N/A

          DELINQUENCIES CHALLENGE) (Right Time under Mission items # 2A-2G)

2.1.3  Continue to identify/define and implement actions necessary to                 N/A

          ensure that DCMC is positioned to remain a key player in the DoD

          acquisition process in the 21st century

2.1.4   Improve the effectiveness and efficiency of all our communication                Green

          efforts (INTRA-DCMC COMMUNICATIONS CHALLENGE)
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DCMDI Performance Improvement (Con’t)
2.1.5  Continually improve/enhance organization & processes that deliver                Green

           quality products/services (INTERNAL PROCESS CHALLENGE)

2.1.6  Support info technology initiatives by deploying 90% of projects in the ARM plan                 NR

          on schedule (INFORMATION TECHNOLOGY CHALLENGE)

2.1.7  Develop/deploy small quantity of outcome-oriented performance measures which best                Green

2.1.8  Package DCMC-wide data for the customer in a comprehensive, timely,                Green

          and user-friendly manner (PACKAGING DCMC DATA CHALLENGE)

2.2.1  Use the results of Performance Based Staffing Assessment to better                Green

          structure and utilize the workforce

2.3.1  Improve mission and support processes by conducting USA and management               Green

          control reviews; incorporate areas for improvement into the planning  process

2.3.2  Assess organizational performance through the accomplishment of               N/A

           30 IOAs during FY 97

2.3.3  Continue those benchmarking projects started in FY 96                N/A

2.3.4  Explore the use of Alternate Oversight approaches and other                N/A

           methods to enhance operational efficiency at various CAO locations

2.3.5  Refine Internal Assessment (INTERNAL ASSESSMENT CHALLENGE)                N/A

     1997 Business Plan - Performance Goals                                            Int’l
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3.1.1  Reduce facilities costs - bring footage of office space into compliance                NR

           with DLA standard - move offices from leased space into DoD space

3.1.2  Reduce number of high grade positions (14/15/SES) by 4% DCMC-wide                Green

3.1.3  Increase civilian supervisory ratio to 13:1                                Green

3.1.4  Implement Unit Cost Management (UNIT COST MANAGEMENT)                               Yellow

3.2.1  Develop and implement an integrated planning, programming, budgeting,                Green

           execution, and assessment management system.

3.3.1  Improve work environment to enhance employees’ well being, productivity                Green

4.1.1  Maintain overall customer satisfaction level greater than 4.0                                  Green

           (Right Reception under Mission item #5B)

4.1.2  Field activities continue to solicit customer satisfaction information                                   Green

           via Trailer Cards (Right Reception under Mission item #5C)

4.2.1  Implement risk management in the reimbursable budget process and improve forecasting,                         Green

          reporting, and billing procedures and processes

5.1.1  Establish, maintain and improve a strategic workforce development                                    Green

           system that addresses current and future skills needed to satisfy customer

           requirements (WORKFORCE SKILLS CHALLENGE) (Right Talent under Mission item #7)

5.2.1  Improve labor management relations within DCMC                             Green

DCMDI Performance Improvement (Con’t)
     1997 Business Plan - Performance Goals                                            Int’l

Action
 Item#2

Performance Topic

Action
Item #1
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Status:  Green

Comments:

CONOPs allowed us to meet FY 97 goals.

NOTE:  If AQ uses a DBMS inquiry to check this goal for
DCMDI the ratio will appear smaller because our Foreign
Nationals which are NOT in DBMS.

Champion:  Neil Thoreson

Business Plan Reference:  3.1.3

Increase Civilian Supervisory Ratio

(Obtain a ratio of 13 employees to 1 supervisor)

DCMDI Performance Improvement Goal 3.1.3

Action Item #2
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Champion:  Neil Thoreson

Increase Civilian Supervisory Ratio

(Obtain a ratio of 13 employees to 1 supervisor)

Business Plan Reference:  3.1.3

DCMDI Performance Improvement Goal 3.1.3

Action Item #2
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Status:  Yellow

Comments: …Achieve and maintain a PLAS usage rate of
95 %…

• DCMDI expects to achieve the 95 % goal by year end.

• Hardware, connectivity and organizational restructuring
issues have been the major impact in the International
environment.

• Consolidation of Israel with S. Europe and Puerto Rico
with Americas in progress.

Champion:  Charlotte Matousek

Business Plan Reference:  1.2.1

Implement Unit Cost Management

DCMDI Performance Improvement Goal 3.1.4

Action Item #1
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PLAS Usage %  P aid Hrs.

Champion: Charlotte Matousek

PLAS Usage

Business Plan Reference:  3.1.2

DCMDI Performance Improvement Goal 3.1.4

Performance Topic Goal 95%

Action Item #1
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LOCATION Legal Spt Data Col Meetings Other Paid PLAS % of Paid

196 199 224 500 Hours Hours Hours in PLAS

Americas 28 0 230 188.5 12609 7989.5 63.36%

Northern Europe 0 0 208.5 677 17184 14616.5 85.06%

Southern Europe 0 0 265 702 22008 18678 84.87%

Saudi Arabia 157 0 598 526.75 15640 14212 90.87%

Pacific 13.5 0 227.5 189 15895 14072.5 88.53%

District - HD 156 0 50 0 2271 2221.75 97.83%

District - HM 0 0 10 0 2592 2562.5 98.86%

District - HO 0 0 133 123 4208 4114.25 97.77%

District - HX 0 0 28 0 1176 1060 90.14%

District (less Centers) 198.5 0 1529 2283.25 83336 69568.5 83.48%

 

Assessment Center 0 0 113 16 5771 1805 31.28%

Overhead Center 0 0 10 21 6712 4561.5 67.96%

SPI Center 0 0 0 5 456 128 28.07%

Intern Center

Centers' 0 0 123 42 12939 6495 50.19%

 

International Total 198.5 0 1652 2325.25 96275 76063 79.01%

NOTES:

Americas low due to Puerto Rico is still on Version 6.1.  Office is being relocated and when the server 

is installed, Version 8.02 will be loaded.  Expect Puerto Rico to be operational by mid-August. 

Missing hours equate to a total of 3108 hours (18.5 x 168) which would bring Americas up to 88.01%.

Assessment Center low due to Manassas and Los Angles employees not being able to access PLAS system

Chicago is working with us to fix the access problems.  Missing hours equate to a total of 3696 hours 

(22 x 168) which would bring the Assessment Center up to 95.32%.  

PLAS codes 224 and 500 were generally misused.  New guidance issued in June on how to code subject 

specific meetings to applicable direct PLAS codes.

Action Item #1
PLAS Usage to Hrs Paid
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DCMDIDCMDI
“Good News”“Good News”

July 15, 1997
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•  DCMDI Completed Performance Based Technical Surveillance
Assessment Guide for Contractor/Contract Technical Surveillance
Activities.

•  Fuels Team DCMC SE receives over 110 PAS requests from the DFSC.
Teaming with ACOs, PCOs and DFSC resulted in a solicitation rollup
being accomplished identifying multiple contractors at the same sites.
This will allowed the QAR and/or Safety Specialist to perform only one
visit per site evaluating more than one contractor's operations saving time
and TDY funds.

•  New Management Council established for OJG convenes in Hungary,
and covers the contractor's (Brown & Root) work in Hungary, Croatia and
Bosnia.  The estimated dollar value of the contract is $250m.

•  Two new full delegations for DCMC Kuwait:  Patriot Program from
MICOM, and F/A 18 Log from NAVAIR.

Good News
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DCMCDCMC
Monthly Management ReviewMonthly Management Review

HeadquartersHeadquarters
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Resource Management

Business Performance Metric DCMC East West Int’l

• • Budget Execution
• • Total Yellow Green Green Yellow
• • Direct Yellow Green Yellow Red
• • Reimbursable Yellow Red Green Red

• • FTE Execution
• • Total Red Red Green Yellow
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FY 97 Budget Execution
DCMC Direct (As of May 31)

Status:   Yellow (100.1%)

• Comments:

– Fourth quarter reprogramming action in signature
process - expect increase to authorization in 2 weeks

– Reimbursable earning projections require close
monitoring to evaluate impact on direct obligations

– End of year execution plans under development (e.g.,
FY 98 offsets )

• Corrective Action:

– Increase monthly analysis during RUC & BPT

– Input on unfunded requirements due July 25
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FY 97 Budget Execution
AQ Direct (As of May 31)

Status:   RED (108.2%)

• Comments:

– Potential underexecution of labor and training

– ADP obligations driving overexecution; however,
reflects desired condition

• Corrective Action:

– Alternative training requirements are being examined

– Monitor AQ through third quarter, and realign any
excess to the Commander’s reserve
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FY 97 Budget Execution
DCMC Reimbursables (As of May 31)

Status:   YELLOW

• Comments:

– DCMDE projects FY under execution of  $3M

– June data reduces under execution estimate to $1M

– DCMDW is over cum plan by $950K

– DCMDI earnings to plan is 102%, no impact on direct

– Corrective Action:

– DCMDE &DCMDW monthly analysis to address
impact on direct

–   Under execution requires direct to offset

–   Over execution makes direct dollars available
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FY 97 FTE Execution
DCMC Summary (As of May 31)

Status:   RED (99.5%)
• Comments:

– VERA/VSIP losses in early FY 97 are forcing aggressive
hiring plans

– Current execution is -250 below annual allocation

– (East -82, West -50, Intl -40, AQ -10)

• Corrective Action:
– Monitor reimbursable FTE execution; consider returning

excess FTEs as appropriate

– Increase review of plans/actuals during BPT/RUC/MMR
meetings

– Districts will hire temporary and summer hire/SIS
employees where it makes sense
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Mission Performance

Performance Metric DCMC East West Int’l

1. Right Item - Conforming Items (3.7.1.3) NR NR NR NR
• • Design Defects (3.10.1 and 3.10.1.1) Green Yellow Green Green
• • Packaging Discrepancies (3.4.1) 4Q97 NR NR NR
• • Adopted Software Recommendations (3.10.1.6) Yellow Yellow Yellow Green

2. Right Time - On Time Contractor Delivery (3.7.1) 4Q97 NR NR NR
• • Customer Priority List (CPL) Coverage (3.7.2) Green Green Green Green
• • Engineering Change Cycle Time (3.10.2.2) Green Green Green Yellow
• • Schedule Slippage’s on Major Programs (3.12.2.1) 4Q97 NR NR NR
• • Shipping Document Cycle Time (3.5.2) 4Q97 NR NR NR

3. Right Price - Cost Savings and Avoidances (1.4.1) Red NR NR NR
• • ROA on Property from Plant Clearance  (4.3.1) Green Green Green Green
• • Negotiation Cycle Time (2.2.2) 4Q97 NR NR Green
• • UCA Definitization (2.2.2.1) Red Red Yellow Yellow
• • Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1) Green Green Green Green
• • Open Overhead Negotiations (4.4.1) Red Red Red Green
• • Cost Overruns on Major Programs (3.12.1.4) 4Q97 NR NR NR
• • $ Value of Lost/Damaged/Destroyed Government Property (3.2.1) Green Green Green Green

4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3) Green Green Green Green
• • Repeat Requests for Early CAS (1.2.3.1) Green Green Green Green
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Mission Performance (Con’t)

Performance Metric DCMC East West Int’l

• • % Contractors on Contractor Alert List (CAL) (2.1.1.2) 1Q98 NR NR NR
• • Single Process Implementation (1.2.4) Green Green Green Green
• • Preaward Survey Timeliness (2.1.2) Green Green Green Green
• • Amount of DoD Property (3.2.1.1) Green NR NR NR
• • Excess Property (3.2.1.2) Green Green Green Green
• • Delay Forecast Coverage (3.7.1.1) Nov 97 NR NR NR
• • Delay Forecast Timeliness (3.7.2.1) Nov 97 NR NR NR
• • Delay Forecast Accuracy (3.7.1.2) Nov 97 NR NR NR

5.  Right Reception - Customer Satisfaction (3.11.1.1) Green Green Green Green
• • Service Standards (1.3.1) Green NR Green NR
• • Trailer Cards (3.11.1.2) Green Green Green Green

6.  Right Efficiency - New efficiency metric under development 4Q97 NR NR NR
• • Contract Closeout (4.2.2.2) Green Green Green Green
• • Canceling Funds  (TBD) (Unreconciled Contracts) Red Red Red Green
• • Termination Actions (4.1.2) Red Red Red Yellow

7.  Right Talent - Training Hours (1.8.1) Green Green Green Green
• • DAWIA Certification (1.8.1.2) Green Green Green Green
• • Course Completion (1.8.1.1) Green Green Green Green
• • Training Quota Usage (1.8.1.3) Green Green Green Green
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Mission Performance

Performance Metric DCMC Last

1. Right Item - Conforming Items (3.7.1.3) NR NR
• • Design Defects (3.10.1 and 3.10.1.1) Green Green
• • Packaging Discrepancies (3.4.1) 4Q97 4Q97
• • Adopted Software Recommendations (3.10.1.6) Yellow Yellow

2. Right Time - On Time Contractor Delivery (3.7.1) 4Q97 4Q97
• • Customer Priority List (CPL) Coverage (3.7.2) Green Green
• • Engineering Change Cycle Time (3.10.2.2) Green Yellow
• • Schedule Slippage’s on Major Programs (3.12.2.1) 4Q97 4Q97
• • Shipping Document Cycle Time (3.5.2) 4Q97 4Q97

3. Right Price - Cost Savings and Avoidances (1.4.1) Red Yellow
• • ROA on Property from Plant Clearance  (4.3.1) Green Green
• • Negotiation Cycle Time (2.2.2) 4Q97 4Q97

• • UCA Definitization (2.2.2.1) Red Red

• • Forward Pricing Rate Agreement (FPRA) Coverage (2.2.1.1) Green Green

• • Open Overhead Negotiations (4.4.1) Red Red

• • Cost Overruns on Major Programs (3.12.1.4) 4Q97 4Q97

• • $ Value of Lost/Damaged/Destroyed Government Property (3.2.1) Green Green
4.  Right Advice - Participation in ASPs and RFP Reviews (1.2.3) Green Green

• • Repeat Requests for Early CAS (1.2.3.1) Green Green
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Mission Performance (Con’t)

Performance Metric DCMC Last

• • % Contractors on Contractor Alert List (CAL) (2.1.1.2) 1Q98 1Q98
• • Single Process Implementation (1.2.4) Green Green
• • Preaward Survey Timeliness (2.1.2) Green Green
• • Amount of DoD Property (3.2.1.1) Green Green
• • Excess Property (3.2.1.2) Green Green
• • Delay Forecast Coverage (3.7.1.1) Nov 97 Nov 97
• • Delay Forecast Timeliness (3.7.2.1) Nov 97 Nov 97
• • Delay Forecast Accuracy (3.7.1.2) Nov 97 Nov 97

5.  Right Reception - Customer Satisfaction (3.11.1.1) Green Green
• • Service Standards (1.3.1) Green Green
• • Trailer Cards (3.11.1.2) Green Green

6.  Right Efficiency - TBD G/Y/R G/Y/R
• • Contract Closeout (4.2.2.2) Green Green
• • Canceling Funds  (4.2.2.1) (Unreconciled Contracts) Red Red
• • Termination Actions (4.1.2) Red Green/

Red
7.  Right Talent - Training Hours (1.8.1) Green Green

• • DAWIA Certification (1.8.1.2) Green Green

• • Course Completion (1.8.1.1) Green Green

• • Training Quota Usage (1.8.1.3) Green Green
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1.2.1-Right Item - % Conforming
Material

Target: Increase by 5 points, from the
FY 96 baseline, the percentage of
DCMC inspected or accepted
serviceable/issuable material.

Status: 11 July  97: 10th DATA
POINT- DSCR, DISC, DSCC,
Ogden and Watervilet provided
data. Also, for the first time DCMC
queried the Navy's PDREP
database.

Total tested 36,577 and qty passed =
36,417. Conforming Items =
99.6%.

POC: Ms. Georgeanna M. Adams,  AQOG
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Conforming Items

• Additional data sources

– Navy data added

• 36,577 units tested

•  36,417 units conforming

• Navy conforming material rate = 99.6%

– MICOM data still under review

– Districts to test

• “1-800” customer service concept

• “This product Inspected by” .......... concept
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•  Establish Team                          Completed

•  Recommend Change to FAR            July 15, 1997

•  Brief Major Acquisition Offices          August, 1997

•  Share Ideas                    September 30, 1997

•  Review Policies & Procedures      October 31, 1997

•  Six Month Consultant Study       February 27,  1998

•  Review Results & Plan Actions April 30, 1998

SOURCE ACCEPTANCE PAT
SCHEDULE
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•Review Source Inspected NSNs 

•Review 30% of Active             March 31, 1998

•  Next 30%                              December 31, 1998

•  Remainder                              March 31, 1999

•  Inactive            On Going

•  Team Report               May 31, 1999 
          (Interim TBD)

SOURCE ACCEPTANCE PAT
SCHEDULE
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1.2.1.4-Right Item:  Software
Recommendations Adopted

Target: 30 Sep 97: 65% of DCMC
software comments are made prior
to coding and unit testing phase
and 30% of these comments are
adopted.

Status: May 97: Yellow

FY97 Actuals:

Recommendations Made:     59%
Goal: 65%

Recommendations Adopted: 70%
Goal: 30%

POC: AQOF, Amir TarMohamed, (703)
767-3350
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Today
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Software Workload vs. Personnel
SPECS Data (Oct 96-Jun 97): By District

East West
0
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East West

Workload: Millions of SLOC 

East West
0
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80
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Level 2/3 Distribution
Total vs. Located at "Top Ten"

• DCMC has a total of 107 Level 2 certified software
professionals.

• 60% of the currently certified Level 2’s are located at
one of the top twenty (by workload) CAO’s.
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1.2.1.2-Right Time:  Class I ECP
Cycle Time

Target: TBD

Status: July 3, 1997 - Status:  Green

Trend:  12 Month Trend is Stable

Cycle time for May 97 is 63 days

Data Accuracy has improved markedly
in the last three months. Month to
Month Cycle time variability is
now down to 10 - 15 days.
Backlog  age is down from a high
of 241 days to 172 days.

POC: Aristides Maldonado (AQOF), (703)
767-3355
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Right Time
 DCMC Class I ECP Cycle Time

(Contractor submission to PCO disposition)
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Right Time
 DCMC Class I ECP Cycle Time

(Contractor submission to PCO disposition)

• Cycle Time Includes All ECPs CLOSED by PCO
disposition
– Once Closed -- Clock stops

• Average Backlog Age Includes All ECPs OPEN
Awaiting PCO disposition
– Clock continues to Tick

– Drives Cycle Time

• Up until now we had a large number of “phantom”
ECPs (closed carried as open) in the backlog

– 250 ECPs processed/month - A 70 day cycle time leads
to a Count of 575 ECP in the Backlog (Currently 688)
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Right Time
 DCMC Class I ECP Backlog Age

(No PCO Disposition)
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ECP Cycle Time Backlog by Program
> 120 days  (May 97)

(10 Programs have 44%)
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Drivers for ECPs Open 
Over 120 days (May  97)

(10 programs - 44%)

0 10 20 30 40 50 60

Funding

Complexity

Unknown

Approval Process

# Class I ECPs

Right Time

97-1.2.1.2

32 --McD STL,  12 -- Lockheed Martin Vought Systems

42 --T-45/AV-8 UK, 11-- Q70 Twin Cities, and 10 ADCAP

27-- F-18 McD STL and 10-- MSC GTE Boston

10 -- Tomahawk
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Right Time
Class I ECP Cycle Time

Status:  Green

• Trend:   12 Month Trend is Stable
• Cycle time for May 97 is 63 days
• Data Accuracy has improved markedly

•  Month to Month Cycle time variability is
now down to 10 - 15 days.

•   Backlog  age is down from a high of 241
days to 172 days

• Actual open ECPs are down from a high of
1457 in Jan 97 to the current 688, about a 50%
reduction
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BACK UPS
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CAOs with the Most ECPs Open 
Over 120  days  (May  97)

(6 CAOs - 49%)
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1.2.3-ROI increase of 10% over
‘96 baseline

Target: 10 % Increase over 96
baseline Savings/avoidances
approximately $4.8B)

Status: July 7 update:  (1) Rated Red.
(2) FY 97 goal 4.85.  (3)  At the
end of May 1997, ROI ratio is 4.39.
(4)  DCMDE initiative ongoing to
ensure complete reporting (several
offices reporting zero values) - get
well August 1997. (5)  Automate
ROI reporting by Nov 97.  (6) track
every 2 months.

POC: Nelson Cahill, AQOD, (703) 767-3434
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NEW FY 97 ROI RATIO GOAL 4.85
FY 1996

   ROI $ 4,741,920,179
   TOTAL OPERATING COSTS    1,074,701,000

   ROI RATIO 4.41

OCT 1996 - MAY 1997

   ROI $ 3,025,738,121

   TOTAL OPERATING COSTS       689,741,333
   ROI RATIO 4.39

Right Price
Return On Investment of 10 Percent over

New FY 96 Baseline
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NEW FY 97 ROI RATIO GOAL 4.85
FY 1996

   ROI $ 4,741,920,179

   TOTAL OPERATING COSTS    1,074,701,000

   ROI RATIO 4.41

OCT 1996 - MAY 1997

   ROI $ 3,025,738,121

   TOTAL OPERATING COSTS       689,741,333

   ROI RATIO 4.39

Right Price
Return On Investment of 10 Percent over

New FY 96 Baseline
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1.2.3-Right Price: Overage UCAs
On-Hand

Target: 10% or less of UCAs On-
Hand Overage

Status: JUN UPDATE: Field
continues to make great strides: As
of 30 Apr, overage rate at 24%
(down from 35% last Aug).
Reaching our 10% goal will be
difficult--our current projection is
around 13% by 30 Sep.

POC: Dave Ricci, AQOD, 703.767.3376
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Right Price

Overage UCAs On-Hand
# UCAs On-Hand > 180 Days/# UCAs On-Hand
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Right Price
Overage UCAs On-Hand

Status:  Red

• For May, percentage of overage UCAs on-hand
increased 1% to 25% as the number of total UCAs and
overage UCAs on-hand were flat.

• No problem as increase came on heels of a 4%
decrease in April.

• Still expect to get close to goal!
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1.3.1.2x-Reduce open overhead
negotiations

Target: Establish final OH rates within
a 24 month cyle

Status: The Sept. 96 backlog was over
2100 years. The 1997/98 plans
have a goal of 800 (based upon an
estimate of approximately 400
reporting segments command-wide
on a 2 year cycle (2 X 400=800)).
We expect to be able to reach this
goal by the end of 1998.

POC: Glenn Gulden & Patricia Janik,
DCMDI-C  (767-3406/8138)   93          94           95            96          1/97         6/97       1/98       6/98      1/99     

800

 2028

“WORKLOAD”

   TWO  YEAR  CYCLE
“Workload”  vs  “Backlog”
    Backlog = >2 Yrs Old
       25% Need Proposal
         15% In Audit
       60% In Negotiation

2050

   >1300 =  “BACKLOG”

*  725  In  Negotiation > 6 Mos

q:\ohc\falvey\new.ppt

2200
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1140

OVERHEAD -  HISTORY  &  GOAL

DCMD-I   -   WHERE  WE’VE  BEEN    -    WHERE  WE’RE  GOING

   JAN        FEB        MAR        APR        MAY        JUN          JUL        AUG      SEP      OCT      NOV      DEC

      

 PERSONNEL    ACTIONS                  

  CACO/DCE  CONFERENCE

AIA  PROPOSALS  INITIATIVE

AUTOMATED  METRICS

 ONE BOOK  UPDATE

1ST  TIER  SITE  VISITS

EST  JOINT  CIPR  PROGRAM                          

 EST  PENSION  TRNG  PROGRAM

TAILORED  1ST  TIER  REVISITS

SECOND  TIER  VISITS

PENSION  TRNG

PLANNING  MEETINGS

q:\ohc\falvey\new.ppt TODAY
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1.3.1-Right Efficiency: Contract
Close-out

Target: Maintain a performance goal
of not more than 20% of overage
contracts w/out canceling funds.

Status: 15 Jul status: GREEN. The
performance goal for overage
contracts without canceling funds
is GREEN at 15.45%.  Canceling
funds metric has been established
and is located under next 2
initiatives in ITS (1.3.1-x& xx
Right Efficiency: Contract
Closeout, Canceling Funds).

POC: STEPHANIE STROHBECK (AQOE) -
767-3445

97-1.3.1 (12)
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Contracts With FY 97
Canceling Funds - Total (Sections 1 - 4)
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Top 5 Pacing CAOs
May 97

Sections 1-4 
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Contract Closeout
Contracts with Canceling Funds

• Downward Trend Continues Overall and Within
Each Section

• Working with DCMC DFAS Liaison and DFAS to
Better Understand DFAS Adjustments Impact on
Canceling Funds

• Researching Services’ Actions to Manage Canceling
Funds

• Working to Get Impromptu Canceling Funds Report
Up and Running

• Update to Buying Command Sort Sent to Liaisons
97-1.3.1

97-1.3.1



212

• DFAS identified 57 contracts as candidates for
contract closeout using the Negotiated
Reconciliation Process.

• To Date Have Closed 27 (up from 22 in Apr.)

• Expect All 57 to be Reconciled by Aug 97.
Issues causing delays: payment against
incorrect ACRN; missing invoices; missing
payment documents; litigation against
contractor pending

• CAOs Working Issue Vigorously

 

UNRECONCILABLE CONTRACTS
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UNRECONCILABLE CONTRACTS 

 FY97 Goal: Close By APR 97

CAO                # Contracts     Closed*     Transferred **  Given Back      Balance

DCMC      57           27      1    13            16

DCMDE      26           11      1      8              6

DCMDW      31           16           5            10

DCMDI    N/A----------------------------------------------------------------------

DCMC

*   5 contracts were in active status and should not have been on list
    (3 DCMDE, 2 DCMDW)
**  DCMDE: 1 transferred to correct payment office (MICOM)

SPECIAL TOPIC
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UNRECONCILABLE CONTRACTS 

 FY97 Goal: Close By APR 97

CAO                # Contracts        Air Force        Army        Navy        Misc.

DCMC      57   17         21            18 1

DCMDE      26     7         11              8 1

DCMDW      31   10         10            10 0

DCMDI    N/A----------------------------------------------------------------------

DCMC

SPECIAL TOPIC
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1.3.1.2-Terminations

Target: Close all dockets over 2 years
old prior to end of FY97

Status: July update:  Red.

- Current Cycle time for Dockets <2 yr =
500 days.

- Reviewing field questionair responses on
litigation, canceling funds, and
plantclearnce.

- Litigation will be remaining issue in FY98
for overages.

- Expect approx 150-200 contracts > 2 yr
old to remain in FY98.

POC: Kevin Koch, AQOE, 703-767-6398

Right Efficiency
DCMC Termination Actions

Termination for Convenience Cycle Time
 

STATUS:

Business Plan Reference: Task 1.3.1.2

FY97 Goal: Cycle Time < 730 Days

FY97 Goal: Zero Dockets with
Termination Date prior to 1/1/95

GREEN

RED

• Cycle Time (Dockets with a Termination Date after 1/1/95: GREEN)
           -  Goal <730 Days;  Current Cycle Time Average 500 days

• Close Dockets Effective Later Than 1-1-95 by Oct 97 -  (RED)
            - Trends indicate 150 Dockets may remain in Oct 1997 due to litigation &

misc.. issues.
      - Termination's are receiving positive support from DLA Counsel who has

placed emphasis on Alternate Disputes Resolution.
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Right Efficiency
DCMC Termination Actions

Termination for Convenience Cycle Time
 

STATUS:

Business Plan Reference: Task 1.3.1.2

FY97 Goal: Cycle Time < 730 Days

FY97 Goal: Zero Dockets with
Termination Date prior to 1/1/95

GREEN

RED

• Cycle Time (Dockets with a Termination Date after 1/1/95: GREEN)
           -  Goal <730 Days;  Current Cycle Time Average 500 days

• Close Dockets Effective Later Than 1-1-95 by Oct 97 -  (RED)
            - Trends indicate 150 Dockets may remain in Oct 1997 due to litigation &

misc.. issues.
      - Termination's are receiving positive support from DLA Counsel who has

placed emphasis on Alternate Disputes Resolution.
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Performance Improvement

1997 Business Plan - Performance Goals DCMC East West Int’l

• • (1.1.1)  Continually improve process to help customers craft better contracts
and make better contractor selections (EARLY CAS)

Green Green Green Green

• • (1.2.1)  Increase the percentage of items (source inspected) conforming to
product specifications

NR Yellow NR Green

• • (1.2.2)  Improve by 5% over the FY 96 baseline, the number of contract line
items delivered to the original delivery schedule

Green NR NR NR

• • (1.2.3)  Increase overall DCMC ROI by 10% over the FY 96 baseline Red Yellow NR Green
• • (1.3.1)  Continually improve all facets of the contract close-out process such

that not more than 20 percent of physically completed contracts are overage
for closeout

Green Red Green Green

• • (2.1.1)  Incrementally expand JLC Acquisition Pollution Prevention
Initiative to additional contractor sites

Green Green NR NA

• • (2.1.2)  Establish, maintain, and improve dynamic surveillance process that
senses and satisfies customer needs (DELIVERY DELINQUENCIES)

Green Green NR NA

• • (2.1.3)  Continue to identify/define and implement actions necessary to
ensure that DCMC is positioned to remain a key player in the DoD
acquisition process in the 21st century

Green NA NA NA

• • (2.1.4)  Improve the effectiveness and efficiency of all our communication
efforts (INTRA-DCMC COMMUNICATIONS)

Green Green Green Green

• • (2.1.5)  Continually improve/enhance organization & processes that deliver
quality products/services (INTERNAL PROCESS STANDARDIZATION)

Red Green NR Green
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals DCMC East West Int’l

• • (2.1.6)  Support info technology initiatives by deploying 90% of projects
selected in the IRM plan on schedule (INFORMATION TECHNOLOGY
INITIATIVES)

Rated
by

Task

Green NR NR

• • (2.1.7)  Develop/deploy small quantity of outcome-oriented performance
measures which best portray performance of core processes (METRICS)

Green Green NR Green

• • (2.1.8)  Package DCMC-wide data for the customer in a comprehensive,
timely, and user-friendly manner (PACKAGING DCMC DATA)

Green Green NR Green

• • (2.2.1)  Use the results of Performance Based Assessment to better structure
and utilize the workforce

Green Green NR Green

• • (2.3.1)  Improve mission and support processes by conducting Management
Control Reviews (MCRs) and annual USAs; incorporate areas for
improvement into planning process

Green Green Green Green

• • (2.3.2)  Assess organizational performance through the accomplishment of 30
IOAs during FY 97

Green Green Green NA

• • (2.3.3) Benchmark the Distributed Computing Process Green Green NR NA
• • (2.3.4)  Explore the use of Alternate Oversight approaches and other

methods to enhance operational efficiency at various CAO locations
Green Green Green NA

• • (2.3.5)  Refine assessment processes (REFINE ASSESSMENT PROCESSES) Green NA NA NA
• • (3.1.1)  Reduce facilities costs - bring footage

2
 of office space into compliance

w/ DLA standard - move offices from leased space into DoD space
Red Red Red NA

• • (3.1.2)  Reduce number of high grade positions (14/15/SES) by 4% DCMC-
wide

Green Green Green Green
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals DCMC East West Int’l

• • (3.1.3)  Increase civilian supervisory ratio to 13:1 Green Red Green Green
• • (3.1.4)  Implement Unit Cost Management (UNIT COST MANAGEMENT) Yellow Yellow Yellow Yellow
• • (3.2.1)  Develop and implement an integrated management system Green Green NR Green
• • (3.3.1)  Improve elements of the work environment that enhance employees’

well being, satisfaction, and productivity
Green Green Green Green

• • (4.1.1)  Maintain overall customer satisfaction level greater than 4.0 (1-6
scale) across ACAT PMs/PCOs and Commodity Managers/PCOs

Green Green Green Green

• • (4.1.2)  Field activities continue to solicit customer satisfaction information
via Trailer Cards

Green Green Green Green

• • (4.2.1)  Implement risk management in the reimbursable budget process and
improve forecasting, reporting, and billing procedures and processes

Green Green Green Green

• • (5.1.1)  Establish, maintain, and improve a strategic workforce development
system that addresses current and future skills needed to satisfy customer
requirements (WORKFORCE SKILLS)

Green Green Green Green

• • (5.2.1)  Improve labor management relations within DCMC Yellow Green Green Green
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Performance Improvement

1997 Business Plan - Performance Goals DCMC Last

• • (1.1.1)  Continually improve process to help customers craft better contracts
and make better contractor selections (EARLY CAS)

Green Green

• • (1.2.1)  Increase the percentage of items (source inspected) conforming to
product specifications

NR

• • (1.2.2)  Improve by 5% over the FY 96 baseline, the number of contract line
items delivered to the original delivery schedule

Green Green

• • (1.2.3)  Increase overall DCMC ROI by 10% over the FY 96 baseline Red Yellow
• • (1.3.1)  Continually improve all facets of the contract close-out process such

that not more than 20 percent of physically completed contracts are overage
for closeout

Green Green

• • (2.1.1)  Incrementally expand JLC Acquisition Pollution Prevention
Initiative to additional contractor sites

Green Green

• • (2.1.2)  Establish, maintain, and improve dynamic surveillance process that
senses and satisfies customer needs (DELIVERY DELINQUENCIES)

Green Green

• • (2.1.3)  Continue to identify/define and implement actions necessary to
ensure that DCMC is positioned to remain a key player in the DoD
acquisition process in the 21st century

Green Green

• • (2.1.4)  Improve the effectiveness and efficiency of all our communication
efforts (INTRA-DCMC COMMUNICATIONS)

Green Green

• • (2.1.5)  Continually improve/enhance organization & processes that deliver
quality products/services (INTERNAL PROCESS STANDARDIZATION)

Red Green
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals DCMC Last

• • (2.1.6)  Support info technology initiatives by deploying 90% of projects
selected in the IRM plan on schedule (INFORMATION TECHNOLOGY
INITIATIVES)

G/Y/R

• • (2.1.7)  Develop/deploy small quantity of outcome-oriented performance
measures which best portray performance of core processes (METRICS)

G/Y/R

• • (2.1.8)  Package DCMC-wide data for the customer in a comprehensive,
timely, and user-friendly manner (PACKAGING DCMC DATA)

Green Green

• • (2.2.1)  Use the results of Performance Based Assessment to better structure
and utilize the workforce

G/Y/R

• • (2.3.1)  Improve mission and support processes by conducting Management
Control Reviews (MCRs) and annual USAs; incorporate areas for
improvement into planning process

G/Y/R

• • (2.3.2)  Assess organizational performance through the accomplishment of 30
IOAs during FY 97

G/Y/R

• • (2.3.3) Benchmark the Distributed Computing Process Green Red
• • (2.3.4)  Explore the use of Alternate Oversight approaches and other

methods to enhance operational efficiency at various CAO locations
Green Green

• • (2.3.5)  Refine assessment processes (REFINE ASSESSMENT PROCESSES) G/Y/R
• • (3.1.1)  Reduce facilities costs - bring footage2 of office space into compliance

w/ DLA standard - move offices from leased space into DoD space
G/Y/R

• • (3.1.2)  Reduce number of high grade positions (14/15/SES) by 4% DCMC-
wide

G/Y/R
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Performance Improvement (Con’t)

1997 Business Plan - Performance Goals DCMC Last

• • (3.1.3)  Increase civilian supervisory ratio to 13:1 G/Y/R
• • (3.1.4)  Implement Unit Cost Management (UNIT COST MANAGEMENT) G/Y/R
• • (3.2.1)  Develop and implement an integrated management system G/Y/R
• • (3.3.1)  Improve elements of the work environment that enhance employees’

well being, satisfaction, and productivity
G/Y/R

• • (4.1.1)  Maintain overall customer satisfaction level greater than 4.0 (1-6
scale) across ACAT PMs/PCOs and Commodity Managers/PCOs

Green Green

• • (4.1.2)  Field activities continue to solicit customer satisfaction information
via Trailer Cards

Green Green

• • (4.2.1)  Implement risk management in the reimbursable budget process and
improve forecasting, reporting, and billing procedures and processes

G/Y/R

• • (5.1.1)  Establish, maintain, and improve a strategic workforce development
system that addresses current and future skills needed to satisfy customer
requirements (WORKFORCE SKILLS)

Green Green

• • (5.2.1)  Improve labor management relations within DCMC G/Y/R
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2.1.5-Internal Process
Standardization Challenge

Target: 30 Sep 97

Status: -Many activities completed or
begun during FY96.

-2 key tasks identified for FY97:

Task 97-2.1.5.1- Owner: Carol Collins,
AQOJ, 767-2352 - Improve venues
for consistent
operation/deployment of DCMC's
policies. Task 97-2.1.5.2 -
Owner:Kathy Zalonis, AQOJ,

767-2365 - Reengineer DCMC's One
Book.

POC: Richard Horne, AQOG, 767-2359

Performance Goal 2.1.5
Internal Process Standardization

May 30, 1997

Task 2 Changes:
 - Review Period extended (Mar 28 to Jul 30)
 - Editorial Review to parallel Legal/Union Review
 - Final Draft to Legal/Union/Editor on 2 Jun
 - Final Draft Responses due back 18 Jun
 - Final Rewrite Ready extended (Jun 13 to Jul 30)

Task 3 Changes:
 - ORD extended (Mar 28 to Jun 15)
 - Version 3 extended (Jun 27 to Jul 30)

Performance Goal 2.1.5 - Internal Process Standardization
                                     30 May 97

ID Task Name

1 Maintain One Book

2 March Quarterly Update

3 Reengineer One Book

4 Rewrite Team Draft

5 Review and Comment Period

6 Editorial Process

7 Legal/Union Review

8 Final Ready for Automation

9 Automate New Content

10 Operational Rqmnts Document

11 Version 3.0 (Final Rewrite)

12 Enhanced Features

13 Full Functionality

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
6 Qtr 1, 1997 Qtr 2, 1997 Qtr 3, 1997 Qtr 4, 1997 Qt
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Performance Goal 2.1.5 - Internal Process Standardization
                                     30 May 97

ID Task Name

1 Maintain One Book

2 March Quarterly Update

3 Reengineer One Book

4 Rewrite Team Draft

5 Review and Comment Period

6 Editorial Process

7 Legal/Union Review

8 Final Ready for Automation

9 Automate New Content

10 Operational Rqmnts Document

11 Version 3.0 (Final Rewrite)

12 Enhanced Features

13 Full Functionality

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
6 Qtr 1, 1997 Qtr 2, 1997 Qtr 3, 1997 Qtr 4, 1997 Qt
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Performance Goal 2.1.5
Internal Process Standardization

May 30, 1997

Task 2 Changes:
 - Review Period extended (Mar 28 to Jul 30)
 - Editorial Review to parallel Legal/Union Review
 - Final Draft to Legal/Union/Editor on 2 Jun
 - Final Draft Responses due back 18 Jun
 - Final Rewrite Ready extended (Jun 13 to Jul 30)

Task 3 Changes:
 - ORD extended (Mar 28 to Jun 15)
 - Version 3 extended (Jun 27 to Jul 30)



DLA AQ MONTHLY MANAGEMENT REVIEWDLA AQ MONTHLY MANAGEMENT REVIEW
IRM PROGRAMIRM PROGRAM

Defense Procurement CIM Systems Center (DPCSC)
DLA-AQAC

CAPT Edward J. Case, SC, USN
Program Manager

July 15, 1997
Edward_Case@hq.dla.mil 703-767-6363
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• 2.1.6.1 Deployment video teleconference to field commanders    

• 2.1.6.22.1.6.2 Deployment of imaging capability to DCMDEDeployment of imaging capability to DCMDE

• 2.1.6.3 Increase access to Internet/World Wide Web

• 2.1.6.4 Update IRM Plan 

• 2.1.6.52.1.6.5 Complete deployment of TAMSComplete deployment of TAMS

• 2.1.6.62.1.6.6 Complete Deployment of PASSComplete Deployment of PASS

• 2.1.6.72.1.6.7 Development/Deployment of ALERTSDevelopment/Deployment of ALERTS

• 2.1.6.8 Deployment of DADS

• 2.1.6.92.1.6.9 Deployment of PCARSSDeployment of PCARSS

• 2.1.6.10 Support Decision Support Information System

• 2.1.6.11 Support SPS Dem/Val

•• 2.1.6.12 2.1.6.12 Deployment of EDI DD 250   Deployment of EDI DD 250   

N/A

YellowYellow

Complete

Complete

RedRed

YellowYellow

YellowYellow

Complete

RedRed

Green

Complete

RedRed

Performance Goal InitiativesPerformance Goal InitiativesPerformance Goal Initiatives
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• 2.1.6.13 Complete Phase 1 Deployment of ACO Mods

• 2.1.6.142.1.6.14 Complete ET of SPS/MOCAS GUIComplete ET of SPS/MOCAS GUI

• 2.1.6.15 Complete Increment 1-3 of Automated Metrics System

•• 2.1.6.16 2.1.6.16 Complete Deployment of Closed Contract DatabaseComplete Deployment of Closed Contract Database

• 2.1.6.17 Complete Deployment of Customs Redesign

•• 2.1.6.18 2.1.6.18 Complete System Deployment of DCARRS/PLASComplete System Deployment of DCARRS/PLAS

• 2.1.6.19 Complete Prototype 2 & 3 FT of Price Work Bench

• 2.1.6.20 ID Method and Implement Process for AIS Training

•• 2.1.6.21 2.1.6.21 Complete Deployment of CPRSComplete Deployment of CPRS

• 2.1.6.222.1.6.22 Complete Deployment of EDAComplete Deployment of EDA

••  2.1.6.23 Complete ET/IOTC of OASYS

Performance Goal InitiativesPerformance Goal InitiativesPerformance Goal Initiatives

Complete

RedRed

Green

RedRed

Terminated

RedRed

Terminated

Green

TerminatedTerminated

YellowYellow

Green
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Deploy Video Teleconferencing
(2.1.6.1)

Complete Deployment of Imaging to
DCMDE (2.1.6.2)

Increase Ease of Access to
Internet/WWW (2.1.6.3)

Update IRM Plan
(2.1.6.4)

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Complete Deployment of 
PASS (2.1.6.6)

Complete Deployment of TAMS
(2.1.6.5)

 =  Target Completion
     Date

 =  Slippage

 =  Baseline Date

No FY97 Funding

FY96

4/ 96

C  =  Complete

No FY97 Funding

IT InitiativesIT InitiativesIT Initiatives

C

C

FY98

Today

11/97
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C

 =  Target Completion
     Date

 =  Slippage

 =  Baseline Date  =  Complete

IT InitiativesIT InitiativesIT Initiatives

Continue Development/
Deployment of ALERTS (2.1.6.7)

Complete Deployment
 of DADS (2.1.6.8)

Complete Deployment of 
PCARRS (2.1.6.9)

Support DSIS and IASO
(2.1.6.10)

SPS - Support Demo and 
Validation Tests (2.1.6.11)

Continue Deployment of 
EDI DD 250 (2.1.6.12)

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug SepFY96

7/ 96

4/ 96

No Baseline Date

Ph1 11/97

Support As-Needed

C

C

FY98

2/98

Today
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Complete Ph 1 Deployment 
& Training of ACO Mods (2.1.6.13)

Modernize the SPS/MOCAS 
System  Through a GUI (2.1.6.14)

Complete Inc 1-3 Deployment
 of AMS (2.1.6.15)

Complete System Deployment
 of CCDB (2.1.6.16)

Complete System Deployment of 
Customs Redesign (2.1.6.17)

C

Begin System Deployment of
DCARRS/PLAS (2.1.6.18)

 =  Target Completion
     Date

 =  Slippage

 =  Baseline Date

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug SepFY96

 =  Complete

11/95

11/ 95

IT InitiativesIT InitiativesIT Initiatives

T E R M I N A T E
D

1/96

C

FY98

11/ 97

12/97

Today
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Complete Prototype 2 & 3 
Functional Test of PWB (2.1.6.19)

ID a Method and Implement Policy 
for AIS Training (2.1.6.20)

Complete System Deployment
 of CPRS (2.1.6.21)

Complete System Deployment 
of EDA (2.1.6.22)

C

Complete ET/IOC of OASYS
(2.1.6.23)

 =  Target Completion
     Date

 =  Slippage

 =  Baseline Date

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug SepFY96

 =  Complete

ID Method Implement Process

Proto 3Proto 2
Proto 2

IT InitiativesIT InitiativesIT Initiatives

C

FY98

4/98

Today

T E R M I N A T E
D

T E R M I N A T E
D
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ImagingImaging

Customer Supported:  All DCMC
FUNCTIONAL POC:  DCMDE
AQAC POC:  Herman Louie

YELLOW

Goal 2.1.6.2

Provides DCMC the ability to merge imaging with 
document workflow.  This will enable DCMC to reduce
the amount of paper documentation & provide work
process accountability.

Complete System Deployment of Imaging to DCMDE
(only the original DCMDE sites).

•• Hardware delivery delays--Comptrollers atHardware delivery delays--Comptrollers at
FEDSIM and PAX River disagreed on moneyFEDSIM and PAX River disagreed on money
status; PAX River had Several Million shortfallstatus; PAX River had Several Million shortfall
with FEDSIM and froze FEDSIM accountwith FEDSIM and froze FEDSIM account

•• Contract awarded June though moneyContract awarded June though money
available Mayavailable May

•• DCMDE-DF/F Boston did not issue equipmentDCMDE-DF/F Boston did not issue equipment
requirements and sign SOW with FEDSIM untilrequirements and sign SOW with FEDSIM until
May 14,1997.  Disagreement between F and DFMay 14,1997.  Disagreement between F and DF
shops on server set up and useshops on server set up and use

•• Boston believes contractor personnel turnoverBoston believes contractor personnel turnover
did not provide stability to deploy.  Peopledid not provide stability to deploy.  People
leaving for other jobs, USI PM opening ownleaving for other jobs, USI PM opening own
businessbusiness

•• Target completion, 7 Nov 97Target completion, 7 Nov 97

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:

BENEFIT:
• Time and effort saver - Eliminates need for multiple

copies when concurrent/collateral processing is
required

•  Provides quick access to commonly used
documentation

•  Eliminates possibility of lost source documents

Right Time

$0 $900K

FY 97
FUNDS:

COST TO
COMPLETE 

(98-03):

ANNUAL
ROI:

$3,146K
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RED

• System Test Certified, 2 May 97
•• FT Certified, 13 Jun 97FT Certified, 13 Jun 97
• ET, 4 - 22 Aug 97
•• Target Deployment, 30 Sep 97Target Deployment, 30 Sep 97

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:

$485K $462K

Customer Supported:  AQ & All DCMC AQOE POC:  Kevin Koch
AQAC POC:  Lt Col Rob Weinhold

Goal 2.1.6.5

PROJECT DESCRIPTION:  GOAL:

Termination AutomatedTermination Automated
Management System Management System (TAMS)(TAMS)

Provide an automated method of tracking the steps
in the process of terminating contracts for the 
convenience of the government.  The redesign uses
client/server GUI technology.

Complete the deployment and requisite training of
the current version of TAMS (3.5).

FY 97
FUNDS:

COST TO
COMPLETE 

(98-03):

BENEFIT:  
• Provides tracking for over 100 critical steps in the

Contract Termination Process
• Allows corporate visibility of statistical information
• Implements a user-friendly system

Right Efficiency

ANNUAL
ROI:

$909K
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YELLOW

AQOD POC:  Bill Lonstein
AQAC POC:  Jim Rardon

PreAwardPreAward Survey System Survey System
(PASS) Goal 2.1.6.6

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:
Provides buying activities ability to request pre-award
survey electronically & DCMC the capability to create
& store pre-award survey reports in a central location
for buyers to use in contractor responsibility & contract
award decisions.

Incorporate Past Performance History Module.

BENEFIT:  

• Expedites the survey review process 
• Allows timely decisions on contract award 
• Permits better visibility to pre-award data

Right Advice

Customer Supported: ACOs, Contractor Capability
and Proposal Analysis Team (AQOD)

$350K $0

FY 97
FUNDS:

COST TO
COMPLETE 

(98-03):

ANNUAL
ROI:

Mission critical to
Support

Customers

•• DCMDE Deployment completeDCMDE Deployment complete
•• DCMDW experiencing Deployment difficultiesDCMDW experiencing Deployment difficulties
•• Target Deployment, Jul 97Target Deployment, Jul 97
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AlertsAlerts
Customer Supported:  AQ, All DCMC & Buying
Activities

AQOG POC:  Wayne Easter
AQAC POC:  Lt Col Brian Brodfuehrer

Goal 2.1.6.7

•• Phase 1 ET Certified, Apr 97Phase 1 ET Certified, Apr 97
•• Phase 1 Target Deployment, Nov 97 (Slipped)Phase 1 Target Deployment, Nov 97 (Slipped)
•• Phase 2 in Requirements DevelopmentPhase 2 in Requirements Development
•• Phase 2 update to baseline, late August 97Phase 2 update to baseline, late August 97

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:
Allows CAS Teams to notify each other & buying 
activities about schedule delays & allows the buying 
activity to identify critical needs.

Continue development and deployment of ALERTS
(V 2.0) program and conduct DCMC-wide training
(Phase 1).

BENEFIT:  
• Updates and tracks critical delivery delays more
   precisely
• Strengthens communication between ACO & PCO 
• Monitors contractor deliverables more accurately

Right Advice

$5,428K

FY 97
FUNDS:

COST TO
COMPLETE 

(98-03):

YELLOW

$4,192K

ANNUAL
ROI:

Mission critical to
Support

Customers
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REDPlant Clearance Automated ReutilizationPlant Clearance Automated Reutilization
Screening System Screening System (PCARSS)(PCARSS)
Customer Supported:  Payment, Closeout,
and Property Team (AQOE)

AQOE POC:  Marge Salazar
AQAC POC:  Maxine James

Goal 2.1.6.9

PROJECT DESCRIPTION:  GOAL:

• Automates the Plant Clearance process.
Integrates PCARSS with DADS.

• Complete deployment and requisite training.

BENEFIT:  

• Eliminate paper intensive screening process for
excess equipment.

• Provides maximum visibility of reusable assets.
• Reduces length of time for disposal of excess items.

Right Efficiency

678K (Budgeted)
237K (Expended)

POM Estimates $1288K (98-03)
Current Estimate $823K (98-03)
(FY98, $100K Dev; $122K Maint)
(FYs 99-03 $122K Dev only)

FY 97
FUNDS:

COST TO
COMPLETE (98-03):

ANNUAL
ROI:

670K

STATUS REMARKS:
Revised Schedule:
•• Go Decision, Jun 10Go Decision, Jun 10
•• Systems Test, 29 Sep  -17 Oct 97Systems Test, 29 Sep  -17 Oct 97
•• Functional Test, 27 Oct - 14 Nov 97Functional Test, 27 Oct - 14 Nov 97
•• Environmental Test, 12 - 30 Jan 98Environmental Test, 12 - 30 Jan 98
•• Deployment, 2 - 27 Feb 98Deployment, 2 - 27 Feb 98
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REDDD250sDD250s

Customer Supported:  DCMC/DFAS
AQOG POC:  John Childers
AQAC POC:   Ron Kunihiro

Goal 2.1.6.12

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:GOAL:
Integrate EC/EDI into the business processes.
Implement the following Executive mandates to use
EC/EDI - 1990 DMRD 941 Eliminate Paper Forms,
& President Clinton’s 1993 Memo to exchange
Procurement Information Electronically.

Based upon successful functional testing of the EDI
DD250 system in 1996, begin deployment in 1997.

• Continue Contractor Compliance Testing
•• Working with McDonnell Douglas, NorthropWorking with McDonnell Douglas, Northrop

Grumman, Lockheed Martin, Raytheon, Boeing,Grumman, Lockheed Martin, Raytheon, Boeing,
GE, Hughes Aircraft, PRC,GE, Hughes Aircraft, PRC, Sikorsky Sikorsky Aircraft, Aircraft,
Texas Instruments, and Phoenix CAOTexas Instruments, and Phoenix CAO

•• Contractors having automation and transactionContractors having automation and transaction
generation problemsgeneration problems

•• First operational site scheduled for Sep 97First operational site scheduled for Sep 97

BENEFIT:  
• DMRD 941 identified DD250 as a business form to

convert to an electronic format
• Implements paperless process
• Eliminates manual data entry and tracking -

Improve data integrity
• Improves business practices

Right Efficiency

$100K $95K

FY 97
FUNDS:

COST TO
COMPLETE 

(98-03):

ANNUAL
ROI:

In Support of
DMRD 941
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REDSPS/MOCAS GUISPS/MOCAS GUI

Customer Supported:  DCMC/DFAS
AQ POC: Capt Ted Case
AQAC POC: Joan Donahue

Goal 2.1.6.14

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:GOAL:
Modernize the SPS/MOCAS system through the
application of a GUI.  This provides a standard
Windows environment to interface with other
applications without massive reprogramming.

Modernize the SPS/MOCAS front end system
through the application of a GUI.  Complete
evaluation testing.

• ET in E & W in July 97
• GUI deployment awaiting Tivoli application

certification
•• TivoliTivoli Deployment, 31 Jul 97 Deployment, 31 Jul 97

BENEFIT:  

• Substantially reduces learning curve for new  users

• Creates a standard Windows working environment

Right Efficiency

500K $230K

FY 97
FUNDS:

COST TO
COMPLETE 

(98-00):

ANNUAL
ROI:

SPS EA
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RED

Customer Supported:  All DCMC
AQ POC:  Capt Ted Case
AQAC POC:  Dan Moriarty / Ron Kunihiro

Goal 2.1.6.16

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:
Provide the capability to write closed contract data to
optical disk, allowing timely retrieval of data in support of
litigation and to meet the needs of research into contract
history relating to major weapons systems.

Complete system deployment.

• Completed CMM Level II training and peer review

• Target FT completion, Oct 97

• Target ET/IOC completion, Nov 97

• Target deployment, Dec 97

BENEFIT:  
• Provides significant near on-line storage and query 
   capability of contract data 
• Ensures better and faster access to closed contract files
• Maintains credible audit trail
• Enhances capability to move contracts between MOCs
• Future migration to SDW

Right Time

Closed Contract DatabaseClosed Contract Database

$348K $159

FY 97
FUNDS:

COST TO
COMPLETE 

(98-00):

ANNUAL
ROI:

SPS EA
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RED

Customer Supported:  CAOs, ILO, NASA & DFAS
AQBA POC:  Alyce Sullivan
AQAC POC:  Joan Donahue

Goal 2.1.6.18

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:
DCARRS automates data collection for billing non-DoD
customers.  Phase III will redesign DCARRS into a rela-
tional database mgt system to make it more effective &
efficient.  Reimbursable labor hours entered into PLAS
will be electronically transferred to DCARRS.

Complete system deployment.

• Baseline date reflects new contractor’s planned
schedule with completion in FY 98

• FT Training, 24-30 Jul 97
• FT, 1-26 Aug 97
• ET, 22 Sep - 21 Nov 97 (Full Deployment)

BENEFIT:  
• Improves accuracy in billing, forecasting, payment

status
• Automates non-DoD customer billing process
• Reduces disputes in billing, mishandling of data
• Eliminates processing of multiple input documents
• Improves customer satisfaction

Right Efficiency

Defense Contract AdministrationDefense Contract Administration
Reimbursable Reporting SystemReimbursable Reporting System
(DCARRS)

$445K $703K

FY 97
FUNDS:

COST TO
COMPLETE 

(98-03):

ANNUAL
ROI:

$1.2M
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GREEN

Customer Supported: Contractor Capability and
Proposal Analysis Team (AQOD)

AQOD POC:  Bill Lonstein
AQAC POC:  Jim Rardon

Goal 2.1.6.21
Contractor PerformanceContractor Performance
ReportReport (CPRS)

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:
Will provide ACOs the capability to create contractor
performance reports in a standard format and store
them in an Oracle database for use by DoD
procurement personnel.

Complete system deployment.

BENEFIT:  

Right Advice

• System which supports Best Value Contracting
• Will provide a source of past performance for DoD

Procurement
• Is a standardized tool for procurement tracking

$160K CIS Funding

FY 97
FUNDS:

COST TO
COMPLETE 

(98-03):

ANNUAL
ROI:

$311K

TERMINATED

• Initial deployment effort  terminated.
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YELLOW

Customer Supported: Contract Payment and
Business Practices (AQOC)

AQOC POC:  Bart Hogan

AQAC POC:  Herman Louie

Goal 2.1.6.22
Electronic Document AccessElectronic Document Access
(EDA)

PROJECT DESCRIPTION:  

STATUS REMARKS:

GOAL:GOAL:
Provides on-line (Internet) access to contracts &
contract modifications displayed in human recognizable
format (SF & DD forms).

Complete system deployment to select DCMC sites.

• 56 DCMC sites scheduled for deployment between
Apr and Sep 97

•• Integration with ACOIntegration with ACO Mods Mods ET added six weeks ET added six weeks
•• Delay in purchasing equipment--FEDSIM andDelay in purchasing equipment--FEDSIM and

PaxPax River conflict River conflict
•• 30% of sites stood-up30% of sites stood-up
•• Expect to recover time with added ContractorExpect to recover time with added Contractor

personnel to meet 30 Sep Deployment datepersonnel to meet 30 Sep Deployment date

BENEFIT:  

Right Reception

• Will provide contractor information to DFAS and the
Services via the World Wide Web (WWW)

• Offer vital procurement information to more individuals
throughout the globe

FY 97
FUNDS:

COST TO
COMPLETE 

(98-03):

ANNUAL
ROI:

Cost and ROI Included with Imaging
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3.1.1-Reduce Facility Costs3.1.1-Reduce Facility Costs3.1.1-Reduce Facility Costs

Target: To bring offices into
compliance with the DLA average
of 130 sq ft per person

Status: The Video Teleconference
(VTC) was held on May 15, 1997
and all attendees agreed that the
offices with 25 or more employees
will be analyzed for compliance
with the 130 sq ft rule.  The rating
is red until a plan is developed.
Once developed, the rate will be
green.

POC: Susan Shaver, AQBF, 767-2391

Offices out of Compliance
with 25 or more Employees

Office                           Quantity         Total Sq Ft

DCMDW            23         103,301

DCMDE             23         211,624

Possible Savings @ $20 per sq. ft. = $6,298,500

Reduce Facility Cost
C

 = Interim Event

Basline Facilities (Annual Report)

C

       C

 = Slippage

 = Complete

Review Leases

Develop Plan to Reduce Space

Consolidate Offices

1

2

3

4

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

    VTC                Plan         Approve/Fund   
C

C
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Performance Goal 3.1.1
Reduce Facility Cost

Business Plan Reference

Status:  Red

• Development of plan to reduce space
continues...

• Enforcement of office compliance
contingent upon approval/funding of facility
moves.
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3.1.2-Reduce the # of high grade
positions.

Taarget:  FY97:  520

Status:  DBMS data was provided by
CAH end of Mar.  Currently,
DCMC is at 515 high grades which
is below FY97 and 13 positions
above the FY98 target.

POC:  Sharon Tillman, AQBF, (703) 767-2436.

Manage Highgrades

Obtain Baseline (CAH  end of fiscal year report)1

2

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Monitor

 = Interim Event

C  = Complete

C

PERFORMANCE GOAL 1.1.5 - HIGH GRADES

As of:  Mar 97

GOAL
FY97 - 520
FY98 - 502

Source:  HQ Data Base (DCMCPEOP.CDB File)

DCMC HIGH GRADES
14 15 SES TOTAL

HQ DLA 54 23 4 81
DCMDE 184 25 0 209
DCMDW 140 22 0 162
DCMDI 35 5 0 40
OTHER 17 6 0 23
TOTAL 430 81 4 515

As of:  Mar 97
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PERFORMANCE GOAL 1.1.5 - HIGH GRADES

As of:  Mar 97

GOAL
FY97 - 520
FY98 - 502

Source:  HQ Data Base (DCMCPEOP.CDB File)

DCMC HIGH GRADES
14 15 SES TOTAL

HQ DLA 54 23 4 81
DCMDE 184 25 0 209
DCMDW 140 22 0 162
DCMDI 35 5 0 40
OTHER 17 6 0 23
TOTAL 430 81 4 515

As of:  Mar 97
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3.1.3-Increase the civilian
supervisory ratio to 13:1

Target:  FY97 - 13 : 1

Status:  DBMS Data was provided by
CAH in March.  Currently, DCMC
supervisor ratio is at 12.24:1.

POC:  Sharon Tillman, AQBA, (703) 767-2436

Manage Supervisory Ratios

Obtain Baseline (CAH  end of fiscal year report)
Issue Power
Play Files

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Monitor

 = Interim Event

C  = Complete

C

PERFORMANCE GOAL 1.1.4 - SUPERVISORY RATIO

As of:  Mar 97
Source:  HQ Data Base (DCMCPEOP.CDB File)

GOAL

FY97 - 13:1
FY98 - 14:1
FY99 - 16:1

OPPORTUNITIES

- TAG Implementation
- Office Consolidations
- Military Billets

EMPLOYEES TO SUPERVISOR RATIO
# Empl # Supv Ratio

HQ DLA 126 15 8.40
DCMDE 6,781 584       11.61
D C M D W 5,128 374       13.71
DCMDI 470 49 9.59
TOTAL 12,505   1,022    12.24

As of:  Mar 97
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Performance Goal 1.1.4
Supervisory Ratio

Business Plan Reference

Status:  Green

• Districts develop a plan to reduce the number of
supervisory positions in order to meet 1999 goal.

>  DCMDE asked CAOs for a plan.

>  DCMDW - Pending feedback.



251

PERFORMANCE GOAL 1.1.4 - SUPERVISORY RATIO

As of:  Mar 97
Source:  HQ Data Base (DCMCPEOP.CDB File)

GOAL

FY97 - 13:1
FY98 - 14:1
FY99 - 16:1

OPPORTUNITIES

- TAG Implementation
- Office Consolidations
- Military Billets

EMPLOYEES TO SUPERVISOR RATIO
# Em p l # Supv Ratio

HQ DLA 126 15 8.40
DCMDE 6,781 584       11.61
DCMDW 5,128 374       13.71
DCMDI 470 49 9.59
TOTAL 12,505   1,022    12.24

As o f:  M a r 97
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 C A O D i s t r i c t S u p e r v i s o r s E m p l o y e e s R a t i o

A m e r i c a s I 8 4 1 5 . 1 3

P a c i f i c I 1 1 6 2 5 . 6 4

IA S O E 7 4 5 6 . 4 3

M i c h o u d - S t e n n i s E 1 1 8 1 7 . 3 6

G E  A i r c r a f t  E v e n d a l e E 1 1 8 3 7 . 5 5

L o r a l  V o u g h t  S y s t e m s W 5 3 8 7 . 6 0

G E  L y n n E 1 1 8 5 7 . 7 3

N o r t h r o p  G r u m m a n  B e t h p a g e E 1 3 1 0 8 8 . 3 1

H Q  D C M C H Q 1 5 1 2 6 8 . 4 0
L o c k h e e d  M a r t i n  D e f e n s e  S y s t e m s E 9 7 6 8 . 4 4

R a y t h e o n E 1 8 1 5 2 8 . 4 4

B o e i n g  S e a t t l e W 1 1 9 4 8 . 5 5

L o r a l  D e f e n s e  S y s t e m s  E a s t E 7 6 2 8 . 8 6

N e w  Y o r k E 2 3 2 0 5 8 . 9 1

D C M D E  D i s t  S t a f f E 3 8 3 4 8 9 . 1 6

L o c k h e e d  M a r t i n  A s t r o n a u t i c s W 8 7 4 9 . 2 5

L o c k h e e d  M a r t i n  M a r i e t t a E 8 7 7 9 . 6 3

C l e v e l a n d E 2 9 2 8 6 9 . 8 6

D e t r o i t E 1 9 1 8 9 9 . 9 5

C C M O E 4 4 0 1 0 . 0 0

P e m c o  A e r o p l e x E 4 4 0 1 0 . 0 0
S o u t h e r n  E u r o p e I 1 0 1 0 2 1 0 . 2 0

M c D o n n e l l  D o u g l a s  A i r c r a f t  L o n g  B e a c h W 8 8 2 1 0 . 2 5

L o c h k e e d  M a r t i n  S u n n y v a l e W 8 8 3 1 0 . 3 8
N o r t h r o p  G r u m m a n  M e l b o u r n e E 6 6 3 1 0 . 5 0

U D L P  ( Y o r k ) E 4 4 2 1 0 . 5 0

O r l a n d o E 1 4 1 5 0 1 0 . 7 1
H a m i l t o n  S t a n d a r d E 4 4 3 1 0 . 7 5

G e n e r a l  D y n a m i c s  L i m a E 5 5 4 1 0 . 8 0

S t r a t f o r d E 1 0 1 0 9 1 0 . 9 0
P r a t t  &  W h i t n e y  E .  H a r t f o r d E 5 5 5 1 1 . 0 0

L o c k h e e d  M a r t i n  F t  W o r t h W 9 9 9 1 1 . 0 0

P i t t s b u r g h E 1 0 1 1 2 1 1 . 2 0
D C M D W  ( D i s t  S t a f f ) W 2 9 3 2 6 1 1 . 2 4

L o c k h e e d  M a r t i n  S a n d e r s E 4 4 5 1 1 . 2 5

B e l l  H e l i c o p t e r W 5 5 7 1 1 . 4 0
E - S y s t e m s W 4 4 6 1 1 . 5 0

T h i o k o l W 8 9 2 1 1 . 5 0
L o c k h e e d  M a r t i n  D e l a w a r e  V a l l e y E 1 1 1 2 9 1 1 . 7 3

S e a t t l e W 1 2 1 4 1 1 1 . 7 5

I n d i a n a p o l i s E 1 7 2 0 1 1 1 . 8 2
S y r a c u s e E 1 6 1 9 2 1 2 . 0 0

A t l a n t a E 2 1 2 5 7 1 2 . 2 4

B o e i n g  P h i l a d e l p h i a E 6 7 4 1 2 . 3 3
L o c k h e e d  M a r t i n  O r l a n d o E 6 7 4 1 2 . 3 3

S i k o r s k y E 1 0 1 2 4 1 2 . 4 0

P h i l a d e l p h i a E 2 5 3 1 1 1 2 . 4 4
C l e a r w a t e r E 9 1 1 2 1 2 . 4 4

D C M D I  ( D i s t  S t a f f ) I 9 1 1 4 1 2 . 6 7

R o c k w e l l  C a n o g a  P a r k W 6 7 6 1 2 . 6 7
S p r i n g f i e l d E 2 4 3 0 6 1 2 . 7 5

Targets for Improvement



253

3.1.4.2-Implement Unit Cost3.1.4.2-Implement Unit Cost3.1.4.2-Implement Unit Cost
ManagementManagementManagement

Target: Achieve and maintain a
monthly PLAS usage rate of 95
percent.

Status: Monitor PLAS reporting and
develop corrective actions to bring
PLAS usage rate up to 95 percent.

POC: Susan Shaver, AQBF, 767-2391

PLAS Usage Under 95%
(By Location)

DCMDW

    West HQ  (HD)             60.7% West HQ (HM) 71.1%

    West HQ  (HG)       64.1% McDonnell Douglas HB 93.8%

    West HQ  (HH)       89.2% Lockheed Martin/Sunnyvale 92.4%

    West HQ  (HJ)       60.6% Phoenix 94.1%

DCMDE

    Pittsburgh        85.0% Garden City 94.9%

    Grand Rapids        64.8% New York 94.6%

    Reading        93.5% Dayton 88.6%

    East HQ (HD)        68.5% East HQ (HF) 51.2%

    East HQ (HJ)        81.4% Grumman 86.2%

    East HQ (HW)        34.9% GE Lynn 92.6%

    Raytheon        59.9% Delaware Valley   6.5%

    APMO        91.2% Lockheed Marietta 77.9%

    Grumman Melbourne    92.0%

HEADQUARTERS         51.6%

PLAS Data: May1997

Monitor PLAS Reporting
C

 = Interim Event

Monitor PLAS Reporting
       

 = Slippage

 = Complete

Develop Corrective Actions

1

2

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

C C C C CCCC C
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Performance Goal 3.1.4
Unit Cost Management

Business Plan Reference

Status:  Yellow

• Monitor PLAS Reporting
• Achieve and maintain a monthly PLAS

usage of 95% at the HQ, International,
District, and CAO levels
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PLAS Usage Under 95%
(By Location)

DCMDW

    West HQ  (HD)             60.7% West HQ (HM) 71.1%

    West HQ  (HG)       64.1% McDonnell Douglas HB 93.8%

    West HQ  (HH)       89.2% Lockheed Martin/Sunnyvale 92.4%

    West HQ  (HJ)       60.6% Phoenix 94.1%

DCMDE

    Pittsburgh        85.0% Garden City 94.9%

    Grand Rapids        64.8% New York 94.6%

    Reading        93.5% Dayton 88.6%

    East HQ (HD)        68.5% East HQ (HF) 51.2%

    East HQ (HJ)        81.4% Grumman 86.2%

    East HQ (HW)        34.9% GE Lynn 92.6%

    Raytheon        59.9% Delaware Valley   6.5%

    APMO        91.2% Lockheed Marietta 77.9%

    Grumman Melbourne    92.0%

HEADQUARTERS         51.6%

PLAS Data: May1997
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PLAS Usage Under 95%
(By Location)

INTERNATIONAL

      Saudi Arabia 45.2%           International HQ (HM)          77.0%

      Northern Europe 75.5%           International HQ (HX)    72.5%

       (Germany, Spain, Italy)

      International HQ (HA) 24.6%           Americas Canada/Haiti    69.1%

      International HQ (HC) 68.2%           Pacific-Korea    19.0%

      International HQ (HD) 81.4%

PLAS Data: May1997



UNIT COST MANAGEMENT
& ALTERNATIVE

FINANCING UPDATE

Structuring the best solution
Presented at MMR

15 July 1997

Defense Contract Management Command
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Agenda

k Pre-Test Feedback from Commanders

k Reporting accuracy is vastly improving

k Breakdown of data by kind under
analysis by team

k Functional review gearing up
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Status of the Pre-Test

• 11 pre-test sites trained and running
PLAS version 8.1

• Minor connectivity/hardware problems
being worked

• Commanders assessments generally good
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Status of the Pre-Test (cont)
• Some select comments:

– “PLAS data indicates reporting requirements not a significant
burden”

– “difficult for people in a support role eg Pricing to identify “Kind” of
contract.  Arrangements being worked out to help identify

– “requires additional 30-45 minutes to review” “Like anything new,
this will become routine over time”

– “We found that many contracts in MOCAS have wrong Kind Codes”

– “Accuracy”  (of KIND data) “of 80-90% is achievable”

– “Technical personnel, eg QA and Engineers, cannot identify the
contract numbers or Kind Codes at all.  Spare parts may be on a Sys
Acq contract”

– “PLAS screen only allows 10 entries/day. When working on 20-30
contracts doing various tasks, there are not enough lines”

No Showstoppers
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Status of the Pre-Test (cont)
• First two weeks were to work out system

glitches and perform training.  Detailed looks
at data begin with June data.

• Goals of the test are to assess:

– if we can realistically report by contract kind

– if data collected makes sense

– if process profiles can be developed for each
kind of contract

– if it’s reasonable to proceed with a Command-
wide test in October
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Pre-Test Reporting Accuracy
- Vastly Improving

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

120.0%

15-May 1-Jun 15-Jun

Not in PLAS

Inv Indirect
Inv Direct

Valid
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Data Analysis Ongoing

• Team taking Powerplay Training this week

• Have assembled all June cost data into
Powerplay “Cubes” for further analysis

• DORO working with us to quantify and test
various output measures

• Data by kind seems to follow indicators like
ULO, UDB, and Disbursements

• Leaning toward output “flow” measures
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Functional Review

• Led by Sub-team from the Unit Cost Team

• Based largely on work done by the CAS PAT

• Plan to include inputs from Liaisons, trailer
cards, BCAs, risk assessments, Commander’s
assessments, and QDR self assessment

• Have collected volumes of data - currently
sifting through for best ideas

• May need/want to link to
QDR targets
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5.2.1-Partnering with  the Union

Target:  Increase the percent of
organizations with Partnership
agreements.

Status:  New metric to track
Partnership Opportunities will be
reevaluated by the DCMC
Partnership PAT Team.  Due to
cancellation of the Partnership
Council meeting, the PAT Team
has not been established.

POC:  Vicki Paskanik, AQBF, 767-2456

PARTNERSHIP OPPORTUNITIESPARTNERSHIP OPPORTUNITIES

•October MMR Action was to develop a Metric to quantify Partnership 
Opportunities

 
•November VTC with District Reps established  the 

mechanisms to track Partnership Opportunities
 
•December LMR training for Headquarters
 
•February MMR, briefed new Metric (Partnership Opportunity)
 
•March policy letter and additional training developed
 
•April develop objectives for DCMC Partnership PAT
 

•May Partnership Council Meeting cancelled

 Performance Goal 5.2.1 - Partnering with the Union

5.2.1 - Partnering with the Union

TOTAL DCMC 

Oct Nov Dec Jan Feb Mar Apr
Number of Existing Agreements: 54 54 56 60 62 61 62
Number of New Agreements: 0 0 4 2 1 0 0
Number of ULPs: 7 2 4 5 0 0 3
Number of Open ULPS: 5 4 7 10 7 6 8
Number of Grievances: 3 1 3 4 1 3 1
Number of Open Grievances: 2 1 3 5 4 3 4

Partnership Opportunities: 0 0 0 0 0 0 0
  Number of Documents: 1 2 3 5 5 4 11
     Union Response to Documents: 0 0 1 0 3 1 1
  Number of Conferences: 0 0 1 0 1 2 0
     Union Response to Conferences: 0 0 0 0 0 2 0
  Number of Courtesy Copies: 23 36 5 1 10 6 8
     Union Response to Courtesy Copies: 0 0 0 0 0 0 2
  Number of Meetings: 6 5 2 8 1 8 0
     Union Response to Meetings: 0 0 0 0 0 1 0
  Other: 2 2 3 12 1 3 3
     Union Response to Other: 0 0 0 0 0 0 1
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Performance Goal 5.2.1 - Partnering with the UnionPerformance Goal 5.2.1 - Partnering with the Union

•STATUS:  YELLOW
 
•Although the metrics data indicates that we are green, this goal is rated yellow.

•The current Organization / Structure of the Partnership Council does not
  support the volume of information DCMC provides to the Union.

•AQB met with Union President to address potential solutions.

•Proposed resolution:
 Restructure DLA Council of AFGE Locals, more DCMC representation.
 DLA / Union Officials will develop an alternative approach, to be
  discussed at next Partnership Council Meeting.
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Union IssuesUnion Issues

•        Interns - Union letter, June 30, 1997, if DCMC goes forward, the Union
         will file a ULP.

•       ACO/TCO - Union letter, June 30, 1997, the Union needs DCMC’s
        proposed issuance - then they will submit their negotiation position.

•       Civilian Personnel Demo Project - Union letter, May 14, 1997,
        expressing they do not support this project.

•       Senior Functional Advisor (SFAs) - Position descriptions modified to
        address Union concerns - final copies being sent to Union.

•       Performance Based Assessment Model - DCMC is in continuous
        dialogue with the Union to address Union concerns with this
        model.

•       One Book - The One Book is in coordination with the Union.
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5.2.1 - Partnering with the Union

TOTAL DCMC 

Oct Nov Dec Jan Feb Mar Apr May
Number of Existing Agreements: 54 54 56 60 62 61 62 63
Number of New Agreements: 0 0 4 2 1 0 0 1
Number of ULPs: 7 2 4 5 0 0 3 4
Number of Open ULPS: 5 4 7 10 7 6 8 7
Number of Grievances: 3 1 3 4 1 3 1 1
Number of Open Grievances: 2 1 3 5 4 3 4 4

Partnership Opportunities: 0 0 0 0 0 0 0 0
  Number of Documents: 1 2 3 5 5 4 11 6
     Union Response to Documents: 0 0 1 0 3 1 1 4
  Number of Conferences: 0 0 1 0 1 2 0 0
     Union Response to Conferences: 0 0 0 0 0 2 0 0
  Number of Courtesy Copies: 23 36 5 1 10 6 8 17
     Union Response to Courtesy Copies: 0 0 0 0 0 0 2 0
  Number of Meetings: 6 5 2 8 1 8 0 1
     Union Response to Meetings: 0 0 0 0 0 1 0 0
  Other: 2 2 3 12 1 3 3 7
     Union Response to Other: 0 0 0 0 0 0 1 3
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Special TopicSpecial Topic
MANAGEMENT COUNCILSMANAGEMENT COUNCILS
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HQ DCMCHQ DCMC
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Management Councils
 - Things We Did -

• Acquisition Reform Round Tables

• Policy/Info Letters

• VTC at 15 Sites - Tapes Sent to Other CAOs

• DCMC Cmdrs Conf Workshop

• HQ Taskings to Several CAO Cmdrs

• HQ Participation at Council Meetings

• HQ Visits to PEOs to Address Councils

• Management Council Section on Home Page
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Management Council  Questionnaire
April 1997

• 79 CAOs Responded - 57 Have Active Councils

• 46% Meet Monthly, 21% Quarterly, 16% as
Needed, 12% Bi-Monthly, and 5% Weekly

• 69% of CAOs Have Councils for Major
Contractors - 30% for Non-Major Contractors

• All Sr Key Stakeholders Usually Represented

• Reasons Reps Miss Meetings - Shortage of TDY
Funds/Schedule Conflicts
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Policy/Information Memos
 Apr-Jun 97 Quarter

• Established Management Council Quarter

• Review of Ktr Operations - Seek Council Input

• Councils Role in Parametric Pricing - Example

• Use of Councils for Value Engr

• Meeting Your Agenda - Seek Customer Supt

• Councils Role in Implementing EVMS (Draft)

• Use Councils to Resolve Metr/Perf Prob (Draft)
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HQ Participation
Management Council Meetings

• Northrop Grumman Baltimore

• Motorola

• Lockheed Martin Ft. Worth

• Bell Helicopter Textron

• Sikorsky

• Raytheon

• McDonnell Douglas St. Louis

• Lockheed Martin Pittsfield
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DCMDEDCMDE
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MANAGEMENT COUNCILS
• What has worked:

– Senior Level Participation

– Communication

– Sharing Ideas / Information / Lessons Learned

– Resolving Problems / Issues

• What has not worked:

– Component Team Leaders:  Identification,
Attendance, Responses, Budget Restraints

– Consideration

– Law / Regulation Guidance

– Prime / Subcontractor Information

DCMDE Special Topic
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MANAGEMENT COUNCILS (cont)

• Recommendations for Improvement:

• Guidance for:

– Broadening Scope of Agenda Topics

– Sharing Best Practices

– Frequency of meetings / Attendees

– Enabling Concept

• Near Term Expansion Ideas:

– Corporate Level Involvement

– Management Council Application to other
Committees/Teams

DCMDE Special Topic
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SPI MARKETING

•  Targeting District East TOP 200

••  Selected from Top ULO extract from MOCAS

••  Sorted by Geographic CAO

•  Targeting District East Small Business

••  Developed list of Contractors >$500K

••  Sorted by Geographic CAO

MANAGEMENT COUNCILS (cont)

DCMDE Special Topic
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DCMDWDCMDW
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DCMDW
SINGLE PROCESS

INITIATIVE

MANAGEMENT COUNCILS
July 1, 1997
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WHATS WORKING

• CAO Proactive Involvement

• Senior Mgmt Representation on
MC’s

• Face-to-Face MC Meetings

• SPI Information on Internet
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WHAT’S WORKING cont.

• Working Level Group (IPT) to
Support the MC

• Rotation of Meeting Sites

• Regularly Established MC
Meetings
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WHAT’S WORKING cont.

• Well defined Mgmt Council
Charter

• Advance Agendas for Mgmt
Council  Meetings

• Facilitated Meetings

• Gov’t only Pre-briefings



284

WHAT’S NOT WORKING

• Cost Benefit Analysis Difficult to
Calculate

• Feedback from NASA Customer
– Problem w/coordination

– (ex: DCMC LM Sunnyvale, DCMC
Hughes LA and TRW -DCMC Van
Nuys)
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WHATS NOT WORKING cont.

• Small KTR’s Reluctant to
Participate in SPI

• VTC Mgmt Council Meetings

• Identifying Component Team Leads

• Multiple Representatives at MC’s
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RECOMMENDATIONS FOR
IMPROVEMENT

• Use Universal Agendas, no DCMC
only agendas

• Measurement of MC value added as a
future metric

• Quarterly VTC w/CAOs

• Post CTLs on DCMC Home page

• Automate submission of CPs
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RECOMMENDATIONS FOR
EXPANSION

• Present process improvement
ideas/projects

• Utilize symposiums where
members can meet and exchange
ideas w/others

• Increase participation by major
Program Managers.
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OBSERVATIONS

• Corporate Councils Have Real Merit

– Work Broad Issues

– Boeing and McDonnell Douglas

• Successful Councils

– Well Defined Processes

– Sub-working Groups
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OBSERVATIONS con’t

• CAOs Need and Seek Assistance

– Marketing Plans

– Symposiums
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DCMDIDCMDI
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Single Process Im p lementation

(# Processes Modified / # Processes Submitted)

Special Topic “Q uarter of Managem ent Councils”

Special Topic
Quarter of Management Councils

As of June DCMDI has 
17 Councils established 

of 36 planned (47%).
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Special Topic
Quarter of Management Councils

                                                      SPI/MANAGEMENT COUNCILS

JUNE 97 REPORT (prime contracts only):

   CAO        # of Corp/# of Facilities       #/%Established    # Planned   #Concepts/Approved

S. Europe  (totals)             106 / 106                        2 / 22 %                       9                  0             0
   Ge,France,Sw                       63 1                    3            0             0
    Israel                                   26                                 0                                   1                  0             0
   Italy                                     12                                 1                                    2            0             0
    Madrid                                   5                                 0                                   3                  0             0

N. Europe                           25 / 256                         3 / 43 %                       7                24  16

Pacific   (totals)                  75 / 82                           5 / 83 %                       6                  1             0
   Korea                                  10 / 16                           2                                   2                  1             0
   Singapore                             3 /   3                            1                                   2                  0             0
   Japan                                  38 / 39                            1                             1                  0             0
   Australian                          24 / 24                            1                                   1                  0             0

Americas                          358 / 358                         7 / 78 %                        9                  3             1

Saudi                                    7 / 55                          0 /   0 %                        5                   0            0

DCMDI Totals               *571 / 857                      17 / 47 %                      36                 28           17

                 Notes:   S Europe  and Americas need to provide separate count for number of Corporations.
                              Currently 3 concepts processes are under review (2 NEurope, 1 Korean Airlines).
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Special Topic
Quarter of Management Councils

Management Councils:

•There are 17 Management Councils established of 36 planned
(47%). Working delinquencies, quality and other business process
issues.

• Marketing with TOP Foreign Contractors and Petroleum
Industry - Briefing Held With DFSC.

•Management Council  established for Brown & Root contract for
Contingency Operations in Hungary, Croatia and Bosnia.



294

Special Topic
Quarter of Management Councils

MARKETING PITCH:   (TARGETING SPECIFIC 
CONTRACTORS)

     - Saudi: 5 Hughes, McDonnell, FMCArabia, General
       Dynamics, Advance Electronics
     - Americas: 2 Montreal, Toronto (13Ktrs) Briefing 2 Ktrs 
       (Litton systems, Liftking)
     - Pacific: 2 AIROD, Samsung
     - N Europe: 4 Martin Baker,Hughes, Caledonia, British
        Arospace and smaller Ktrs , British Defense Mfg Assc 
        Seminar in Oct (450)
     - S Europe:7 Siemans, F.A.G. Aircraft, Oto Melara, Alenia
        Ennosa, Iberia, Casa.
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Special Topic
Quarter of Management Councils

MC ISSUES:

• Korean Air Lines MC focusing on in-plant quality
   procedures.
•  Kuala Lumpur with AIROD new Council/new Award
•  Samsung Arerospace (Korea) newly established
    MC. Reduced # of contracts but expect more.
•  Oto Melara (Italy) focusing on delivery delinquencies .
    Identified 6 critical processes affecting deliveries and
    timely process of ECPs.
•  Singapore STA Engineering MC working with PCO and
    contractor on improving next solicitation/contract.
•  Air New Zealand has several initiatives on
    repair/overhaul.
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Special Topic
Quarter of Management Councils

MC ISSUES: (Continued):

• Japan & Canada working Host CAS Cycle times on T for Cs.
• Puerto Rico councils working UCAs/Overage C&T Kts
• Japan NIPPI Council may submit commercial Aircraft
  Rework Program concepts.

CONCERNS:
    - High Travel Costs for Customer Participation.
    - DCAA not involved in all overseas location.

SOLUTIONS:
     - Hold Council meetings with Program Reviews, Conf Calls.
     - Invite Host Nation Audit Service to Council.
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ACTION ITEMSACTION ITEMS

AQAQ

MONTHLY MANAGEMENT REVIEWMONTHLY MANAGEMENT REVIEW
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ACTION ITEMS

AQ MONTHLY MANAGEMENT REVIEW

JULY 15, 1997

    (Note:  Action Items 1, 4, 5 and 6 will be closed after briefing at MMR.)

1.  OPEN.  At next MMR report back on steps taken to improve performance on
PLAS usage and supervisory ratio. (DCMDE, DCMDI, DCMDW - Jun 97)
(SUSPENSE: Jul 15)

2.  CLOSED.  CUSTOMER PRIORITY LIST
COVERAGE - Forward details to AQI concerning which customers received
late CPL replies at DCMC Phoenix.  (DCMDW - Jun 97)  (SUSPENSE:  Jun 30)

Jun 30:  Information received by AQI.
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3.  CLOSED.  CUSTOMER VISITS - Discuss with customers value of
software metrics.

(AQI - Jun 97)  (SUSPENSE: Jun 30)

Jun 13:  Item added to agenda for future discussions.

4.  OPEN.  SOFTWARE METRICS - For next MMR do further analysis of
software metrics and run a correlation between level of software qualification compared to
work.  (AQOF - Jun 97)  (Suspense:  Jul 15)

5.  OPEN.  ENGINEERING CHANGE PROPOSALS - Do further
analysis on data regarding ECP Cycle Time and ECP process.  Run ECP cycle time for 120
day threshold and present at next MMR.  (AQOF - Jun 97)  (Suspense:  Jul 15)



300

6.  OPEN.  UNRECONCILABLE CONTRACTS - Develop a breakout
of unreconciled contracts by Service for the next MMR.  (AQOE - Jun 97)  (Suspense:  Jul
15)

Jul 10:  Analysis completed.  Information will be briefed at MMR.

7.  OPEN.  IRM - Prepare master (fully integrated) schedule for each IRM project
reflecting deployment, installation, and training.  (AQAC - Apr 97)  (SUSPENSE: Jul 15)

May 2:  Schedules will be prepared.  ECD:  Jul 15

Jun 6:  Letter to Districts being prepared.  It provides composite list of projects and
requests submission of training schedules.  ECD: Jul 15)
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8.  CLOSED.  PERCENTAGE OF SOFTWARE
RECOMMENDATIONS ADOPTED - Review the metric and make a
recommendation regarding changing the calculation (AQOF - Feb 97)

Mar 11:  The metric definition was reviewed with input from all parties
concerned.  It was decided that the metric definition should remain the same.

Mar MMR:  Reopened at request of Ms. Pettibone.

Apr 4:  Meeting held with Ms. Pettibone today.  Pending a decision on metric,
action item will remain open.  ECD:  Apr 30, 97

June 6:  Policy being drafted to reflect changes in metric.  ECD: Jun 30.

July 8:  Letter being redrafted.  ECD:  Jul 18.

July 12: Metric in DCMC FY97 Business Plan was changed by AQOF policy
memorandum dated July 14, 1997, subject :  DCMC Memorandum No. 97-62, Revision of
Business Plan Task 1.2.1.4 and Related Metric (POLICY)
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9.  CLOSED.  UCAs - Change the metric to overage dollars after the Automated
Metric System (AMS) has been installed for this item (AQOD - Aug 96).  (SUSPENSE: May
30)

Aug:  Overage dollars have been identified as the metric for UCAs.  It will be
collected after the AMS has been installed.  The first increment of AMS, which will include
this measure, was scheduled to go into operation Jan 97.

Dec:  AMS schedule has slipped to May 97.  (This action will be closed upon
implementation of the AMS increment incorporating UCAs.)  ECD:  May 97

Jun 5:  AMS environmental test (ET) at DCMC Phoenix, Hughes Tucson,
Raytheon, and Hartford extended three weeks to allow for testing of Increment 3.  Increment 3
applications were certified for deployment following their successful functional test in May.
The 21 applications included in AMS Increments 1, 2 and 3 will now all be deployed
simultaneously following the completion of the ET during July.  Since the Increments will be
deployed during July, the first month of data availability will be August.  ECD:  Aug 97.

Jul 14:  All software deployed by July 11, 97 memorandum, subject:  Automated
Metric System (AMS) Increment 1, 2, and 3 Initial Operational Capabilities Deployment.


